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APPENDIX C2
WBS INDEX

As now edited, this revised WBS Index reflects the correct level 5 WBS

elements for our BAFO baseline bid package. Adjustments are of four types:

(1)

(2)

‘ (3

(4)

Some level 5 WBS elements which were erroneously omitted, have
been added.

Some level 5 (and level 6) WBS elements have been marked reserved
where it was determined that they were not required for the basic

bid; no Appendix Cl data sheets exist for these.

In a few instances, costs intended to go into one level 5 element
were erroneously budgeted in another WBS element. These instances

are appropriately identified.

In a few instances, a level 5 WBS element contains only purchase,
computer, or travel cost and no labor costs. These instances are
now annotated in the Index; no Appendix C1 data sheets exist for

these.
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8:015 DATE:
CONTRACTNO. 2-24-82
2 SPECIFICATION
, wBS wiw CONTRACT sow
2 S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g g 5 LINE PARA. NUMBER
-12123456 g§‘-¢f ITEM NO.
X D/C Segment 140000
X Project Management 241000 X 0001
Project Management 341100 X 0001
Project Management 441100 X 0001
X Provide Project Management (2d & 3d 541100 X 0001
Level)
X| Provide Project Management (2d & 3d 641100 X 0001
Level) Including NDPO Interface - BOC
Provide Project Management (2d & 3d 641101 X 0001
Level) Including NDPO Interface - IOC
Provide Project Management (2d & 3d 641102 X 0001

Level) Including NDPO Interface - FOC
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PROGRAM
RFP NO. 82-8-015 DATE:
WORK K NP M —_—
BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes =M (L:ONTRACT sow NUMBER
2o CODENO. [&]3|& INE PARA.
w
-4 234 ]5]6 BEI- ITEM NO.
Project Control 341200 X 0001
Project Control 441200 X 0001
X Project Control 541200 X 0001
X| Momitor, Control and Report Schedule 641200 X 0001
Status - BOC
Xl Monitor, Control and Report Schedule 641201 X 0001
Status - IOC
X Monitor, Control and Report Schedule 641202 X 0001
Status - FOC
X Monitor, Control and Report Cost Status | 641203 X 0001
- BOC )
X| Monitor, Control and Report Cost Status | 641204 X 0001
- I0C -
Xﬁ Monitor, Control and Report Cost Status | 641205 X 0001
- FOC
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WORK BREAKDOWN STRUCTURE INDEX PROGRAM NPIC D/C SEGMENT 2;::[%\2:?\]215 222.:2
% s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS gggE NO. g ;L = (L:?NI\lETRACT gg\gA ZTEV?Q?:AT'ON
- TERER wlglw ITEM NO.
Quality Assurance ' 341300 X 0001
Quality Assurance 441300 X 0001
X Provide & Implement Quality Assur. Plan | 541300 X 0001
X| Provide Quality Assurance Plan ~ BOC 641300 X 0001
X] Implement Software Quality Assurance 641301 X 0001
X ;mgiiment Software Quality Assurance 641302 X 0001
X Emgggment Software Quality Assurance 641303 X 0001
" X Engiment Hardware Quality Assurance 641304 X 0001
X zmimeent Hardware Quality Assurance 641305 X 0001
;m;ggment Hardware Quality Assurance 641306 X 0001
g§:fgor Subcontractor Quality Assurance | 641307 X 0001
- BOC
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PROGRAM
RFP NO. 82:B-015 DATE:
WORK BREAKDOWN STRUCT! E NPIC D/C SEGMEN i
A STRUCTURE INDEX / T CONTRACT NO. 2.24.82
> SPECIFICATION
w T
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS was ol3 CONTRACT sow NUMBER
Zg CODENO. [&5|Z|G| | LINE PARA.
-'2123456 32}2 ITEM NO.
X] Monitor Subcontractor Quality Assurance | 641308 X 0001
- I0C
X| Monitor Subcontractor Quality Assurance | 641309 X 0001
- FOC
X] Provide QA Audit Reports - BOC 641310 X 0001
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PROGRAM ] _
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8.013 DATE:
CONTRACTNO. _______ 2-24-82
> SPECIFICATION
o WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS Ej LB - EONTRACT Sow NUMBER
Zg copENo.  |3|Z|& INE PARA.
-2 IABAOER gEl— ITEM NO.
Configuration Management 341400 X 0001
Configuration Management 441400 X 0001
X Provide Config. Mgmt. of HW, SW, 541400 X 0001
Procedures and Documentation Per NDPO
& Contractor CM Plans
X| Prepare and Maintain CM Plan and 641400 X 0001
Procedures and Documentation - BOC
X Prepare Eng'g Change Notices/Requests 641401 . X 0001
and Other CM Related Documents — BOC
X| Prepare Eng'g Change Notices/Requests 641402 X 0001
and Other CM Related Documents - IOC
A Prepare Eng'g Change Notices/Requests 641403 X 0001
and Other CM Related Documents - FOC
Perform CM Audits - BOC 641404 X 0001
Perform CM Audits - IOC 641405 X 0001
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PROGRAM y .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO.82:8-015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs 8|5],_| | CONTRACT | sow NUMBER
o) copENO. [@|Z]fa]| | LINE PARA.
_‘2123456 82’_ ITEM NO.
X Provide Master Product & Document 541401 X 0001
Control
X] Provide Master Product & Document 641407 X 0001
Control - BOC
X] Provide Master Product & Document 641408 X 0001
Control -~ IOC
X| Prepare and Maintain Software Version 641410 X 0001
Description Document - BOC
X| Prepare and Maintain Software Version 641411 X 0001
o Description Document - IOC
X! Prepare and Maintain Software Version 641412 X 0001
Description Document — FOC
X] Administer the Contractor WBS 541402 X 0001
¥ Administer the Contractor WBS - BOC 641413 X 0001
¥ Administer the Contractor WBS - IOC 641414 X 0001
¥ Administer the Contractor WBS - FOC 641415 X 0001
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PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.828.013 DATE:
CONTRACT NO. _ 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g % CONTRACT Sow NUMBER
Zg CODENO. |55|Z|f| | LINE PARA.
il I AEABG wlgw| | iTem NO.
A Security 341500 X 0001
X Security 441500 X 0001
X Security 541500 X 0001
Xl Prepare Project Security Plan and 641500 X 0001
Security Procedures ~ BOC
X! Implement Security Procedures — BOC 641501 X 0001
X! Implement Security Procedures - IOC 641502 X 0001
~ X] Implement Security Procedures — FOC 641503 X 0001
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PROGRAM
RFP NO. 82-8-015 DATE:
WORK KDOW| NPIC D E —
BREAKDOWN STRUCTURE INDEX /C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes ol3|,| | INpERACT | sow NUMBER
2g CODENO. |&5|2|% PARA.
w
42 IRB0BG EEF— ITEM NO.
Status Reviews 341600 X 0001
Status Reviews 441600 X 0001
X Status Reviews 541600 X 0001
X] Provide Monthly Status Reviews -~ BOC 641600 X 0001
X| Provide Monthly Status Reviews - IOC 641601 X 0001
X| Provide Monthly Status Reviews - FOC 641602 X 0001
® XL Subcontractor Management 341700 X 0001
Subcontractor Management 441700 X 0001
X Provide Management, Control and 541700 X 0001
Visibility to Cost & Schedule of
Subcontractors
Provide Management, Control and 641700 X 0001
Visibility to Cost & Schedule of STAT
- BOC
Provide Management, Control and 641701 X 0001
Visibility to Cost & Schedule of
- I0C
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT Fp e 20015 DATE:
CONTRACTNO. _______ 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 3 - SOI\:ETRACT sow NUMBER
Zg9 copbe No. |32 IN PARA.
-12123456 82'_ ITEM NO.
X| Provide Management, Control and 641702 X 0001 STAT
Visibility to Cost & Schedule of
~ FOC
X! Provide Management, Control and 641703 X 0001
Visibility to Cost & Schedule of
- BOC
X| Provide Management, Control and 641704 X 0001
Visibility to Cost & Schedule of
- IOC
X] Provide Management, Control and 641705 X 0001
Visibility to Cost & Schedule of
- FoC
Xl Provide Management, Control and 641706 X 0001
Visibility to Cost & Schedule of
- BOC
X! Provide Management, Control and 641707 X 0001
Visibility to Cost & Schedule of
- I0C
q Provide Management, Control and 641708 X 0001
Visibility to Cost & Schedule of
- FOC
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PROGRAM
RFP NO. 82:8-015 DATE:
WORK BREAKDOWN NPIC D EGM
R OWN STRUCTURE INDEX /C SEGMENT CONTRAGT NO. 9.24.82
> SPECIFICATION
w T
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 2= ﬁ?NNE RACT Sow NUMBER
29 CODENO. [3|2|% PARA.
32 NI i < w ITEM NO.
)‘L Document Publication and Control 341800 X 0001
Document Publication and Control 441800 X 0001
X Document Publication and Control 541800 X 0001
X| Provide Publication, Maintenance and 641800 X 0001
Control of all Project Documentation
- BOC
X] Provide Publication, Maintenance and 641801 X 0001
Control of all Project Documentation
- I0C
— X| Provide Publication, Maintenance and 641802 X 0001
S) Control of all Project Documentation
- FOC
X] Prepare and Administer Document 641803 X 0001

Management Plan - BOC
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w
PROGRAM :
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82-8:015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS 8I3[, | | TpRACT | sow NUMBER
E4e) copeno. |[3Z|& INE PARA.
42123456 82'__ ITEM NO.
X System Engineering 242000 X 0002
XL System Engineering Management 342100 X 0002
System Engineering Management 442100 X 0002
X Provide Tech. Mgmt of Project 542100 X 0002
X] Provide Tech. Mgmt of Project - BOC 642100 X 0002
X| Provide Tech. Mgmt of Project -~ IOC 642101 X 0002
X| Provide Tech. Mgmt of Project - FOC 642102 ‘ X 0002
X Provide/Enforce S/W-Opns-HW Interface 542101 X 0002
Stds
Provide/Enforce S/W-Opns-HW Interface 642103 X 0002
Stds - BOC
¥ Provide/Enforce S/W-Opns-HW Interface 642104 X 0002
Stds - IOC
¥ Provide/Enforce S/W-Opns-HW Interface 642105 X 0002
Stds - FOC
X Prepare Segment Development Plan 542102 X 0002
X Prepare Segment Development Plan - BOC 642106 X 0002
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[

PROGRAM
RFP NO. 82:8-015 DATE:
wo NP E
RK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
Z SPECIFICATION
w
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g = . E?NNETRACT sow NUMBER
Zg copENo. |3]|Z3|6 PARA.
w
—~2Z T213[4]5]6 gEt— ITEM NO.
Analysis 342200 X 0002
Analysis 442200 X 0002
X Provide Requirements Analysis & 542200 X 0002
Traceability
X| Provide Requirements Analysis & 642200 X 0002
Traceability - BOC
X| Provide Requirements Analysis & 642201 X 0002
Traceability - IOC
X| Provide Requirements Analysis & 642202 X 0002
Traceability - FOC
X Provide Performance Analysis 542201 X 0002
X| Provide Performance Analysis 642203 X 0002
(Perform Tech Performance Measurements)
- BOC
Provide Performance Analysis 642204 X 0002
(Perform Tech Performance Measurements)
- I0C
¥ Provide Performance Analysis 642205 X 0002
(Perform Tech Performance Measurements)
- FOC
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€1

WORK BREAKDOWN STRUCTURE INDEX PROGRAM wPic DIC SEGMENT 25:;‘:};@?:001.5 e
g s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS ‘(’:"gSE NO. g ; 5 E&NETHACT §2¥¥A i::JEI\;I:!IFE'F(’(:ATION
22 KGTanTEe wigfw ITEM NO.

X Provide RMA Analysis 542202 X 0002
X| Provide RMA Analysis - BOC 642206 X 0002
X| Provide RMA Analysis - IOC 642207 X 0002
X] Provide RMA Analysis - FOC : 642208 X 0002
X Prepare Segment Design Analysis Report 542203 X 0002
X] Prepare Segment Design Analysis Report 642209 X 0002
X ;rzggre Segment Design Analysis Report 642210 X 0002
X ;;giiie Segment Design Analysis Report 642211 X 0002
X ;cizgplish Trade Studies 542204 X 0002
Accomplish Trade Studies ~ BOC 642212 X 0002
j Accomplish Trade Studies - IOC 642213 X 0002
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71

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82.8:015 DATE:
CONTRACTNO. _______ 2-24-82
> SPECIFICATION
u
w | WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS wBs o3[, | | CONTRACT | sow NUMBER
20 CODE NO. > <z( 5 LINE PARA.
- % N2[3[4]5[e als|F] | 'TEM NO.
X| Accomplish Trade Studies - FOC 642214 X 0002
b: Provide Eng. Specialties 542205 X 0002 Reserved
X| Provide Eng. Specialties - BOC 642215 X 0002 Reserved
X| | Provide Support to Intersegment 542206 X 0002
Interface Definition & Requirements
Determination
X Provide Support to Intersegment 642218 X 0002
Interface Definition & Requirements '
Determination - BOC
ﬁ Provide Support to Intersegment 642219 X 0002
Interface Definition & Requirements
Determination - I0C
¥ Provide Support to Intersegment 642220 X 0002
Interface Definition & Requirements
Determination - FOC
X Prepare Eng. Technical Notes 542207 X 0002
A Prepare Eng. Technical Notes - BOC 642221 X 0002
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ST

PROGRAM
RFP NO. 82-B-015 DATE:
WORK BREAK R NP EGME —_—
RK BREAKDOWN STRUCTURE INDEX iIcD/CS NT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS qu % = EONTRACT Sow NUMBER
Zg cobeNo. |3Z| INE PARA.
—12123456 32;— ITEM NO.
X} Prepare Eng. Technical Notes - I0C 642222 X 0002
Xl Prepare Eng. Technical Notes - FOC 642223 X 0002
X Operations Engineering & Development 342300 X 0002
K Operations Engineering & Development 442300 X 0002
X Develop Segment Operations Concepts, 542300 X 0002
Procedures & Specifications, Including
Human Factors Eng. - BOC
X| Develop Segment Operations Concepts, 642300 X 0002
Procedures & Specifications, Including
Human Factors Eng. - I0C
Xl Develop Segment Operations Concepts, 642301 X 0002
Procedures & Specifications, Including
Human Factors Eng. - FOC
ﬂ Develop Segment Operations Concepts, 642302 X 0002
Procedures & Specifications, Including
Human Factors Eng.
X Develop User Manuals 542301 X 0002
¥ Develop User Manuals - BOC 642303 X 0002
X Develop User Manuals - IOC 642304 X 0002
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PROGRAM ' .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8:015 DATE:
CONTRACTNO. ________ 2.24-82
> SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs E CONTRACT | Sow NUMBER
Zg9 CODENO. |&3|Z|f | LINE PARA.
42123456 EEE ITEM NO.
Develop User Manuals - FOC 642305 X 0002
X Develop Segment/Systems Operations 542302 X 0002
Manuals
X| Develop Segment/Systems Operations 642306 X 0002
Manuals - BOC
X| Develop Segment/Systems Operations 642307 X 0002
Manuals - IOC
X| Develop Segment/Systems Operations 642308 X 0002
Manuals - FOC
X Conduct Productivity Enhancement Studies | 542303 X 0002
Conduct Productivity Enhancement Studies | 642309 X 0002
- BOC
Conduct Productivity Enhancement Studies | 642310 X 0002
- TI0C
Conduct Productivity Enhancement Studies | 642311 X 0002
- FOC )
X Prepare 0 & M Plan . 542304 X 0002
X Prepare 0 & M Plan - BOC 642312 X 0002
X Prepare O & M Plan - IOC 642313 X 0002
X Prepare O & M Plan - FOC 642314 X 0002
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L1

PROGRAM
RFP NO. 82-8-015 DATE:
Wi NP E
ORK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
|’
w, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 2l (L:?NTRACT Sow NUMBER
Zg cobENo. |3|3|@ NE PARA.
_12123456 32’_ ITEM NO.
Prepare Maintenance & Logistics Plan 542305 X 0002
X| Prepare Maintenance & Logistics Plan 642315 X 0002
- BOC
X| Prepare Maintenance & Logistics Plan 642316 X 0002
- I0C
X| Prepare Maintenance & Logistics Plan 642317 X 0002
- FOC
XL Design 342400 X 0002
Design 442400 X 0002
X Prepare Segment Design Specification 542400 X 0002
Including Requirement Allocation
Xl Prepare Segment Design Specification 642400 X 0002

Including Requirement Allocation - BOC
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8.015 DATE:
CONTRACTNO. 2.24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS uDJ % - CONTRACT Sow NUMBER
Z9 copENO. |3|Z|| | LINE PARA.
w
—‘2123456 85}_ ITEM NO.
X Provide Data Base Specification 542401 X 0002
X! Provide Data Base Specification - BOC 642401 X 0002
X Provide Eng. Specialties Design 542402 X 0002
X] Provide Eng. Specialties Design - BOC 642402 X 0002
X Develop Interface Specs. 542403 X 0002
Xl Develop Interface Specs. - BOC 642405 X 0002
— X| Develop Interface Specs. - IOC 642406 X 0002
(o]
X| Develop Interface Specs. - FOC 642407 X 0002
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PROGRAM
RFP NO.82.8-015 DATE:
wo BREAK NPI NT
RK AKDOWN STRUCTURE INDEX C D/C SEGME CONTRACT NO. 2.24.82
= SPECIFICATION
w |  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS was B[], | | cogrRacT | sow NUMBER
Zg copeno. |3|3| ARA.
Jz IAB0EG 82._ ITEM NO.
ﬂ Transition & Integration Planning and 342500 X 0002
Support
K Transition & Integration Planning and 442500 X 0002
Support :
X Develop Segment Trans. & Integ. Plan 542500 X 0002
X| Develop Segment Trans. & Integ. Plan 642500 X 0002
- BOC
Xl Develop Segment Trans. & Integ. Plan 642501 X 0002
- 10¢c
X! Develop Segment Trans. & Integ. Plan 642502 X 0002
- FOC
X Support Facility Planning, Installation | 542501 X 0002
and Checkout
Support Facility Planning, Installation | 642503 X 0002
and Checkout - BOC
Support Facility Planning, Installation | 642504 X 0002
and Checkout - IOC
¥ Support Facility Planning, Installation | 642505 X 0002
and Checkout - FOC
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w
PROGRAM
RFP NO. 82-B-015 DATE:
Wi
ORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS 3 LS - EION’\:ETRACT Sow NUMBER
29 copeNo. (3|35 PARA.
—‘2123456 UDJE'_ ITEM NO.
X Support Transition of New Capability 542502 X 0002
into the Operational Environment
X Support Transition of New Capability 642506 X 0002
into the Operational Environment - BOC
X| Support Transition of New Capability 642507 X 0002
into the Operational Environment - IOC
X| Support Transition of New Capability 642508 X 0002
into the Operational Environment - FOC
o 11( Test Support 342600 X 0002
=4
Test Support 442600 X 0002
X Prepare Segment Verification Plan 542600 X 0002
Prepare Segment Verification Plan - BOC 642600 X 0002
Prepare Segment Verification Plan - IOC | 642601 X 0002
Prepare Segment Verification Plan - FOC | 642602 X 0002
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1¢

PROGRAM i
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT REPNO. 825012 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
. WBS wiw CONTRACT Sow
%‘ s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g g ’u—o LINE PARA. NUMBER
- 2 N2ER[s[e als|E] | /TEM NO.
X Prepare Segment Test Plan and Prepare 542601 X 0002
Procedures
X| Prepare Segment Test Plan - BOC 642603 X 0002
X| Prepare Segment Test Plan - IOC 642604 X 0002
X|] Prepare Segment Test Plan - FOC 642605 X 0002
X Support the Execution and Evaluation -1 542602 X 0002
of Tests
X| Support the Execution and Evaluation 642606 X 0002
of Tests — BOC
X| Support the Execution and Evaluation 642607 X 0002
of Tests - IOC
q Support the Execution and Evaluation 642608 X 0002

of Tests - FOC
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PROGRAM
RFP NO. 82.B-015 DATE:
WORK BREAKDOW NP
RK OWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g LDL — E?NTRACT sow NUMBER
zZg CODENO. |3]Z|h NE PARA.
32 (TR i ITEM NO.
ﬂ Config. Mgmt. Support 342700 X 0002
X Config. Mgmt. Support 442700 X 0002
X Evaluate Proposed Changes and Provide 542700 X 0002
Change Request Impact Analysis Including
Interface Control
Xl Evaluate Proposed Changes and Provide 642700 X 0002
Change Request Impact Analysis Including
Interface Control - BOC
X] Evaluate Proposed Changes and Provide 642701 X 0002
Change Request Impact Analysis Includlng
Interface Control - IOC
X] Evaluate Proposed Changes and Provide 642702 X 0002
Change Request Impact Analysis Including
Interface Control ~ FOC
X Technical Reviews 342800 X 0002
X Technical Reviews 442800 X 0002
X PDR Technical Review 542800 X 0002
¥ PDR Technical Review - BOC 642800 X 0002
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14

WORK BREAKDOWN STRUCTURE INDEX PROGRAM  wpic bfc sEGMENT 2;::'&\%%%00%-’ Dot o
g S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS gggE NO. g ; = E?NNETRACT gg\é{vA iI’:JEI\(I-I:éElgATION
32 KT wl g w ITEM NO.
X] PDR Technical Review - I0OC 642801 X 0002
X! PDR Technical Review - FOC 642802 X 0002
X CDR Technical Review 542801 X 0002
X] CDR Technical Review - BOC 642803 X 0002
X| CDR Technical Review - IOC 642804 X 0002
X|] CDR Technical Review - FOC 642805 X 0002
X SDR Technical Review 542802 X 0002
X! SDR Technical Review - BOC 642806 X 0002
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%C

PROGRAM ] )
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO.82.8:015 DATE:
CONTRACT NO. _ 2-24-82
> SPECIFICATION
w
w .|  WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS WBS Bl3f, | | TNERACT | Sow NUMBER
Z9 CODENO. (&|Z|n PARA.
w
_12123456 E’s»— ITEM NO.
X Conduct Technical Audits/Misc. Reviews 542803 X 0002
X| Conduct Technical Audits/Misc. Reviews 642809 X 0002
- BOC
X Conduct Technical Audits/Misc. Reviews 642810 X 0002
- I0C
X| Conduct Technical Audits/Misc. Reviews 642811 X 0002
- FOC
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PROGRAM
RFP NO. 82-B-015 DATE:
wi NP
ORK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRAGT NO. 2.24.82
. > SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBsS ol3|.| [TorRacT | sow NUMBER
2g CODENO. [&|Z|n INE PARA.
w
42123456 gﬁl— ITEM NO.
X Software Development (BOC) 243000 X 0003
1x Software Development Management - BOC 343100 X 0003
Software Development Management - BOC 443100 X 0003
X Manage All SW Devel. Activities 543100 X 0003
X] Manage All SW Devel. Activities 643001 X 0003
X Provide & Enforce Program Design, 543101 X 0003
Coding & Test Practices, Standards &
Conventions
&
X] NPIC Specific Software Training 643002 X 0003
J (Univac System & COBOL)
Software Tool Development 643003 X 0003
X Software Engineering 543102 X 0003
4 Software Architecture " | 643004 X 0003
X Technical Support to Subcontract Mgmt. 643005 X 0003
X Segment PPS & C 643007 X 0003
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PROGRAM y .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO.828-015 DATE:
CONTRACT NO. 2-24-82
> SPECIFICATION
W wiw CONTRACT sow
%l s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS ngE NO. g % l’u-) LINE PARA. NUMBER
-JZ‘23456 35"-';' ITEM NO.
X] COBOL Code Conversion 643008 X 0003
X Software Control 543103 X 0003
X| Library Control 643009 X 0003
X] Software Builds & Releases 643010 X 0003
X Provide Inputs to Segment Devel. Plan 543104 X 0003
X] Provide Inputs to Segment Devel. Plan 643011 X 0003

9¢
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PROGRAM . N .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. £2.8:015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS Lou LDL CONTRACT sow NUMBER
) CODENO. |3]Z|%| | LINE PARA.
_'2123456 EEE ITEM NO.
X Data Base Implementation (BOC) 543105 X 0003
X] DMS 1100 Level 6 to Level 8 Conversion 643012 X 0003
X| Data Base Conversion 643014 X 0003
Design, Implementation, Verification
Xl Data Base Package 643015 X 0003
X] Data Base Support to Development 643016 X 0003

and Test & Verification

Lz
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82.8.015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
was wlw CONTRACT SOW
léi S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g :%J 5 LINE PARA. NUMBER
JZ123456 gEU'_J ITEM NO.
BEPPRE
pi| CPCI: Pre-Exploitation - BOC 343200 X 0003
X Prelim. Design 44321A X 0003
X Prepare Prelim. Design Specs 54321A X 0003
X] Requirements Analysis & Allocation 643017 X 0003
X| Prepare Prelim. Design Part I Specs 643018 X 0003
and Conduct Internal Design Reviews
] X| Prepare Data Dictionary 643019 X 0003
Xl Prepare Prelim. Part II Specs 643020 X 0003
Prepare CPCI Test Plan (Prelim.) 643021 X 0003

Appendix for BEPPRE
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PROGRAM X .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RPEPNO. 520015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g % - ﬁION'\:ETRACT Sow NUMBER
Zg cobENO. |3|Z|% PARA.
Jz IABAEEG 35}_ ITEM NO.
IX Critical Design 44322A X 0003
X Prepare Build-to Design Specs 54322A X 0003
X| Prepare Build-to Part II Specs 643022 X 0003
and Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 643023 X 0003
X| Prepare CPCI Test Plan (Final) 643024 X 0003
Appendix for BEPPRE
o K Development 44323A X 0003
O
X Develop CPC's 54323A X 0003
Code & Unit Test 643025 X 0003
Integr & Test to CPC Level 643026 X 0003
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8.015 DATE:
CONTRACTNO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 15 CONTRACT Sow NUMBER
Zgo cobeno. [&|3|| | LINE PARA.
_12123456 ‘5’2& ITEM NO.
X Test 44324A X 0003
X Test 54324A X 0003
¥ Test avt the CPC and CPCI Levels 643027 X 0003
¥ Develop SW Test Procedures 643028 X 0003
¥ Support Test & Verification 643029 X 0003
X Prepare Test Reports 643030 X 0003

(1%
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PROGRAM
RFP NO. 82-B-015 DATE:
WORK AKDOW NP EGME i
BRE OWN STRUCTURE INDEX ICD/CS NT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS ’ WBS g % CONTRACT Sow NUMBER
290 CODENO. |&|Z|&| [ LINE PARA.
3 2 TBRER widdw ITEM NO.
k Documentation 44325A X 0003
X Prepare As-built Documentation 54325A X 0003
X] Prepare Inputs to User, Operator and 643031 X 0003
Data Base Administration Manuals
X] CPCI Listings As-built 643032 X 0003
X| Prepare Programmer's Manual (Final) 643034 X 0003
X! Prepare Inputs to Training Manuals 643035 X 0003
= X| Prepare As-built Part II Specs 643036 X 0003
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT REPNO 8208 013 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g L:'-) CONTRACT Sow NUMBER
Zg CODENO. |&|Z|[ | LINE PARA.
-'2123456 EEE ITEM NO.
BEMGMT
XL CPCI: Exploitation Management - BOC 343201 X 0003
Prelim. Design 44321B X 0003
X Prepare Prelim. Design Specs 54321B X 0003
X! Requirements Analysis & Allocation 643037 X 0003
X] Prepare Prelim. Design Part I Specs 643038 X 0003
and Conduct Internal Design Reviews
- Prepare Data Dictionary 643039 X 0003
N
Prepare Prelim. Part II Specs 643040 - X 0003
Prepare CPCI Test Plan (Prelim.) 643041 X 0003

Appendix for BEMGMT
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82.8.015 DATE:
CONTRACTNO. 2.24-82
> SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS 3 LS = (L:ONTRACT Sow NUMBER
z2g cobENO. |5|3|t INE PARA.
_‘2123456 ‘U:J§’_ ITEM NO.
X Critical Design 443228 X 0003
X Prepare Build-to Design Specs 54322B X 0003
X| Prepare Build-to Part II Specs and 643042 X 0003
Conduct Internal Design Reviews
X] Prepare Prelim. Programmer's Manual 643043 X 0003
X| Prepare CPCI Test Plan (Final) 643044 X 0003
Appendix for BEMGMT
K Development 44323B X 0003
X Develop CPC's 54323B X 0003
X Code & Unit Test 643045 X 0003
X| Integr & Test to CPC Level 643046 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX

NPIC D/C SEGMENT

RFP NO. 82:8-015
CONTRACT NO.

DATE:
2-24-82

SPECIFICATION

k13

>
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs ol3[. [ | conTRacT | sow NUMBER
Zg CODENO. |&|Z|é PARA.
42 T2[34]5]6 EJE’_ ITEM NO.
#X Test 44324B X 0003
X Test 54324B X 0003
X| Test at the CPC and CPCI Levels 643047 X 0003
X| Develop SW Test Procedures 643048 X 0003
X| Support Test & Verification 643049 X 0003
X{ Prepare Test Reports 643050 X 0003
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT REPND 828013 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs als CONTRACT sow NUMBER
Z2g CODENO. |3]|Z|| | LINE PARA.
-2 TzZ[3a]5]6 8§E ITEM NO.
# Documentation 44325B X 0003
X Prepare As-built Documentation 54325B X 0003
X] Prepare Inputs to User, Operator and 643051 X 0003
Data Base Administration Manuals
X| CPCI Listings As-built 643052 X 0003
X{ Prepare Programmer's Manual (Final) 643053 X 0003
X| Prepare Inputs to Training Manuals 643054 X 0003
X| Prepare As-built Part II Specs 643055 X 0003
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PROGRAM
RFP NO. 82-B-015 DATE:
w BREAK P —_—
ORK AKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g % — fﬁ\:\:ETRACT Sow NUMBER
Zg CODENO. |3|Z}h PARA.
w
_'2123458 32» ITEM NO.
BERESU
X CPCI: Exploitation Results - BOC 343202 X 0003
X Prelim. Design 44321C X 0003
X Prepare Prelim. Design Specs 54321C X 0003
¥ Requirements Analysis & Allocation 643056 X 0003
¥ Prepare Prelim. Design Part I Specs 643057 X 0003
and Conduct Internal Design Reviews
¥ Prepare Data Dictionary 643058 X 0003
¥ Prepare Prelim Part II Specs 643059 X 0003
¥ Prepare CPCI Test Plan (Prelim) 643060 X 0003

Appendix for BERESU
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PROGRAM
RFP NO. 82-B-015 DATE:
Wi NPIC D
ORK BREAKDOWN STRUCTURE INDEX C D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs g LDL - E?N,\IETRACT Sow NUMBER
Zg coDENO. |3]|Z|a PARA.
w
42123456 gg'_ ITEM NO.
4 Critical Design 44322C X 0003
X Prepare Build-to Design Specs 54322C X 0003
X| Prepare Build-to Part II Specs 643061 X 0003
and Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 643062 X 0003
X} Prepare CPCI Test Plan (Final) 643063 X 0003
Appendix for BERESU
K Development 44323C X 0003
w
~
X Develop CPC's 54323C X 0003
Xl Code & Unit Test 643064 K 0003
X] Integr. & Test to CPC Level 643065 X 0003
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 828015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
W (M 'S CONTRACT SOwW
i‘Z-J s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS ngE NO. g <23( 5 LINE PARA. NUMBER
-2 23156 E§E ITEM ' NO.
*X , Test 44324C X 0003
X Test 54324C X 0003
X| Test at the CPC and CPCI Levels 643066 X 0003
X| Develop SW Test Procedures 643067 X 0003
X| Support Test & Verification 643068 X 0003
X] Prepare Test Reports 643069 X 0003
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PROGRAM
RFP NO. 82:B-015 DATE:
WORK BREAKD NPIC D E NT e
AKDOWN STRUCTURE INDEX IC D/C SEGME CONTRACT NO. 2.24-82
> SPECIFICATION
WBS wiuw CONTRACT SoOw
g s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g g ,J, LINE PARA. NUMBER
_12123456 EEE ITEM NO.
K Documentation 44325C X 0003
X Prepare As-built Documentation 54325C X 0003
X} CPCI Listings As-built 643071 X 0003
X| Prepare As-built Part II Specs 643074 X 0003
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82.8.015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g % CONTRACT Sow NUMBER
29 CODENO. |&5|Z|&| | LINE PARA.
—'2123456 gEILH ITEM NO.
BMANIP
X CPCI: Data Manipulation - BOC 343204 X 0003
X Prelim. Design 44321E X 0003
X Prepare Prelim. Design Specs. 54321E X 0003 Prelim. Design
X] Requirements Analysis & Allocation 643094 X 0003 costs for this
CPCI were
X] Prepare Prelim. Design Part I Specs. 643301 X 0003 srgoneously
and Conduct Internal Design Reviews udgeted under
WBS 54322E,
Prepare Data Dictionary 643095 X 0003 page 41.
j Prepare Prelim. Part II Specs. 643096 X 0003
Prepare CPCI Test Plan (Prelim.) 643097 X 0003

Appendix for BMANIP
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PROGRAM
RFP NO. 82.8-015 DATE:
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24.82
= SPECIFICATION
[T
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS g = . E?NNETRACT '?O\gA NUMBER
zZg cobENO. |3IZ|% ARA.
-Z IARBOER £§|— ITEM NO.
Critical Design 44322E X 0003
X Prepare Build-to Design Specs. 54322E X 0003
X| Prepare Build-to Part II Specs. 643098 X 0003
and Conduct Internal Design Reviews
X} Prepare Prelim. Programmer's Manual 643099 X 0003
X! Prepare CPCI Test Plan (Final) 643100 X 0003
Appendix for BMANIP
X Development 44323E X 0003
X Develop CPC's 54323E X 0003
Code & Unit Test 643101 X 0003
Integr. & Test to CPC Level 643102 X 0003
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT REPNO. 225 913 DATE:
CONTRACT NO. 2-24-82
> SPECIFICATION
WBS wiu CONTRACT SOwW
g s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g g k= LINE PARA. NUMBER
a2 T2]53[]5]6 32’0;' ITEM NO.
IX Test 44324E X 0003
X Test 54324E X 0003
X] Test at the CPC and CPCI Levels 643103 X 0003
X| Develop SW Test Procedures 643104 X 0003
X| Support Test & Verification 643105 X 0003
X} Prepare Test Reports 643106 X 0003
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82.8:015 DATE:
CONTRACT NO. .. 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs 8[| [ TNRACT | sow NUMBER
) copeno. [a|Z|& INE PARA.
-2 IABOEG E’Er— ITEM NO.
Iﬁ( Documentation 44325E X 0003
X Prepare As-built Documentation 54325E X 0003
X] Prepare Inputs to User, Operator and 643107 X 0003
Data Base Administration Manuals
X] CPCI Listings As-built 643108 X 0003
X| Prepare Programmer's Manual (Final) 643109 X 0003
X| Prepare Inputs to Training Manuals 643110 X 0003
& X] Prepare As-built Part II Specs 643111 X 0003
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PROGRAM
RFP NO. 82:B-015 DATE:
WORK BREAKDOWI NP C SEGMENT
R OWN STRUCTURE INDEX ICD/CS CONTRACT NO. 2.24.82
> SPECIFICATION
W, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g LS - (L:ONTRACT Sow NUMBER
z2g cobeno. |&12lk INE PARA.
_12123456 32'_ ITEM NO.
BSTATR
X CPCI: Statistics Reporting - BOC 343205 X 0003
X Prelim. Design 44321F X 0003
X Prepare Prelim. Design Specs. 54321F X 0003
X] Requirements Analysis & Allocation 643112 X 0003
X] Prepare Prelim. Design Part I Specs. 643113 X 0003
and Conduct Internal Design Reviews
X| Prepare Data Dictionary 643114 X 0003
Xl Prepare Prelim. Part II Specs. 643115 X 0003
X| Prepare CPCI Test Plan (Prelim.) 643116 X 0003

Appendix to BSTATR
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PROGRAM
RFP NO. 82.B-015 DATE:
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
uo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g % — EIONNETRACT gow NUMBER
Zg copeno. (3|Z|& ARA.
a2z T2[G[4]5]6 851— ITEM NO.
b( Critical Design 44322F X 0003
X Prepare Build-to Design Specs. 54322F X 0003
X| Prepare Build-to Part II Specs. and 643117 X 0003
Conduct Internal Design Reviews
X! Prepare Prelim. Programmer's Manual 643118 X 0003
X| Prepare CPCI Test Plan (Final) 643119 X 0003
Appendix for BSTATR
f( Development 44323F X 0003
X Develop CPC's 54323F X 0003
:] Code & Unit Test 643120 X 0003
Integr. & Test to CPC Level 643121 X 0003
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82:8-015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
W, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS als CONTRACT sow NUMBER
Zg9 CODENO. |3]Z|%| [ LINE PARA.
5 Z HhTeTe R iTEM NO.
X Test ) 44324F X 0003
X{ | Test 54324F X 0003
X] Test at the CPC and CPCI Levels 643122 X 0003
X| Develop SW Test Procedures 643123 X 0003
XlI Support Test & Verification 643124 X 0003
X| Prepare Test Reports 643125 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO.82-8-015 DATE:
WORK BREAKDOWN STR URE INDE . NPIC D/C SEGMENT —
STRUCT X /C SEG CONTRACTNO. 2-24-82
> SPECIFICATION
w
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS ol CONTRACT sow NUMBER
zZg9 CODENO. |3|Z|&[ | LINE PARA.
-2 123[456 32‘-’_11 ITEM NO.
Documentation 44325F X 0003
X Prepare As-built Documentation 54325F X 0003
X| CPCI Listings As-built 643127 X 0003
X| Prepare As-built Part II Specs. 643130 X 0003

Ly
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PROGRAM
RFP NO. 82-B-015 DATE:
Wi NPIC D E T .
ORK BREAKDOWN STRUCTURE INDEX IC D/C SEGMEN CONTRACT NO. 2.24.82
z SPECIFICATION
w
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g = . E?NNETRACT Sow NUMBER
Zg CODENO. |&|Z|a PARA.
_12123456 g§|— ITEM NO.
BMMGMT
)1( CPCI: Materials Management - BOC 343207 X 0003
Prelim. Design 44321H X 0003
X Prepare Prelim. Design Specs. 54321H X 0003
X} Requirements Analysis & Allocation 643149 X 0003
X| Prepare Prelim. Design Part I Specs. 643150 X 0003
and Conduct Internal Design Reviews
X| Prepare Data Dictionary 643151 X 0003
X| Prepare CPCI Test Plan (Prelim.) 643153 X 0003

Appendix for BMMGMT
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82B:015 DATE:
CONTRACTNO. 2-24-82
2 SPECIFICATION
w8 i CONTRACT Sow
2 S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS COES)E NO. g % ,u_’ LINE PARA. NUMBER
_12123456 EEE ITEM NO.
X Critical Design 443221 X 0003
X Prepare Build-to Design Specs 54322H X 0003
)JI Prepare Prelim. Programmer's Manual 643155 X 0003
X Prepare CPCI Test Plan (Final) 643156 X 0003
Appendix for BMMGMT
X Development 44323H X 0003
X Develop CPC's 54323H X 0003
¥ Integr. & Test to CPC Level 643158 X 0003
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PROGRAM
RFP NO. 82-8-015 DATE:
WORK EAK TR NPIC D/C SEGMENT
RK BREAKDOWN STRUCTURE INDEX IC D/C SEGME CONTRACT NO. 2.24.82
> SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 5 CONTRACT sow NUMBER
2o CODENO. [&3|Z|&| | LINE PARA.
- Z 123 [5]6 gEE ITEM NO.
Test 443241 X 0003
X Test 54324H X 0003
X| Test at the CPC and CPCI Levels 643159 X 0003
X| Develop SW Test Procedures 643160 X 0003
X| Support Test & Verification 643161 X 0003
X] Prepare Test Reports 643162 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

19

PROGRAM ,
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82:8:015 DATE:
CONTRACTNO. ______ 2.24.82
> SPECIFICATION
w .|  WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS WBS als CONTRACT sow NUMBER
29 cobENO. |33 LINE PARA.
32 ke B8] | e NO.
X Documentation 44325H X 0003
X Prepare As-built Documentation 54325H X 0003
X] CPCI Listings As-built 643163 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82-B-015 DATE:
wi P - 8240010
ORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24-82
= SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBSs '3 LDL - Eﬁ\:\éTRACT Sow NUMBER
Zo cobeno. |23}k PARA.
_'2123456 32}_ ITEM NO.
BCCNTR
)1{ CPCI: Command & Control - BOC 343208 X 0003
Prelim. Design 443211 X 0003
X Prepare Prelim. Design Specs. 543211 X 0003
X] Requirements Analysis & Allocation 643167 X 0003
Xi Prepare Prelim. Design Part I Specs. 643168 X 0003
and Conduct Internal Design Reviews
o X| Prepare Data Dictionary 643169 X 0003
[\
Xl Prepare Prelim. Part II Specs. 643170 X 0003
)d Prepare CPCI Test Plan (Prelim.) 643171 X 0003

Appendix for BCCNTR

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 )
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€S

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO.82.8.015 DATE:
, CONTRACTNO. 2.24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g LS CONTRACT sow NUMBER
Zg cODENO. |55|Z|t| | LINE PARA.
_12123456 EEE ITEM NO.
K Critical Design 443221 X 0003 !
X Prepare Build-to Design Specs. 543221 X 0003
X} Prepare Build-to Part II Specs and 643172 X 0003
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 643173 X 0003
X! Prepare CPCI Test Plan (Final) 643174 X 0003
Appendix for BCCNTR
K Development 443231 X 0003
X Develop CPC's 543231 X 0003
X| Code & Unit Test 643175 X 0003
)61 Integr. & Test to CPC Level 643176 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82-B-015 DATE:
WORK BREAKD NP/ T
OWN STRUCTURE INDEX IC D/C SEGMEN CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS al5f, | | CONTRACT | sow NUMBER
Zg copeNo. |[&|Z|) | LINE PARA.
a2z NABREG 82’_ ITEM NO.
Test 443241 X 0003
X Test 543241 X 0003
X| Test at the CPC and CPCI Levels 643177 X 0003
XI Develop SW Test Procedures 643178 X 0003
X] Support Test & Verification 643179 X 0003
X| Prepare Test Reports 643180 X 0003

%S
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PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT REb NO. 828015 DATE:
CONTRACT NO. 2-24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS al5 CONTRACT Sow NUMBER
Zg CODENO. |&|Z]ta| | LINE PARA.
32 FTThEE wiL ITEM NO.
IX Documentation 443251 X 0003
X Prepare As-built Documentation 543251 X 0003
X| CPCI Listings As-built 643182 X 0003

19
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PROGRAM
RFP NO. 82-B-015 DATE:
Wi P ———
ORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
W, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS 5 LDL - I(_IIONNETRACT Sow NUMBER
Zg CODE NO. |&]2|% PARA.
w
_‘2123456 32;— ITEM NO.
BQUERY
)1( CPCI: Query - BOC 343209 X 0003
Prelim. Design 443213 X 0003
X Prepare Prelim. Design Specs. 54321 X 0003
X| Requirements Analysis & Allocation 643186 X 0003
X] Prepare Prelim. Design Part I Specs. 643187 X 0003
and Conduct Internal Design Reviews
X| Prepare Data Dictionary 643188 X 0003
X! Prepare Prelim. Part II Specs. 643189 X 0003
X| Prepare CPCI Test Plan (Prelim.) 643190 X 0003

Appendix for BQUERY
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PROGRAM
RFP NO. 82.8-015 DATE:
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.94.82
> SPECIFICATION
C
w .| WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS I3[, | SonTRacT | sow NUMBER
29 cobeENo. (&|Z|& ARA.
-4 215156 82’_ ITEM NO.
k Critical Design 443223 X 0003
X Prepare Build-to Design Specs. 543223 X 0003
X] Prepare Build-to Part II Specs. and 643191 X 0003
Conduct Internal Design Reviews
X| Prepare CPCI Test Plan (Final) 643192 X 0003
Appendix for BQUERY
K Development 443237 X 0003
X Develop CPC's 543237 X 0003
X] Code & Unit Test ' 643193 X 0003
XI Integr. & Test to CPC Level 643194 X

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO.82-B-015 DATE:
WORK NP
RK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
. WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g % - Eﬁn:RACT sow NUMBER
2g copeNo. |&Z|& PARA.
42 IABRED EEI— ITEM NO.
k Test 44324 X 0003
X Test 543243 X 0003
X] Test at the CPC and CPCI Levels - | 643195 X 0003
X| Develop SW Test Procedures 643196 X 0003
X] Support Test & Verification - 643197 X 0003
X| Prepare Test Reports 643198 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP MO 828019 DATE:
, CONTRACTNO. 2-24-82
> SPECIFICATION
W
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 2 CONTRACT Sow NUMBER
Zg cobENO. [&|Z|G| | LINE PARA.
5 2 NTnrers w < ITEM NO.
L( Documentation 443257 X 0003
X Prepare As-built Documentation 543253 X 0003
X] CPCI Listings As-built 643200 X 0003
X| Prepare As-built Part II Specs. 643203 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 628-015 DATE:
CONTRACTNO. 2.24-82
> ’ SPECIFICATION
wiu CONTRACT sow
UEJ s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS YZVOB[S)E NO. g g = LINE PARA. NUMBER
_12123456 LDUEU’_J ITEM . NO.
BAPPLS
X CPCI: Application Support - BOC 343210 X 0003
X Prelim. Design 44321K X 0003
X Prepare Prelim. Design Specs. 54321K X 0003
X] Requirements Analysis & Allocation 643204 X 0003
X| Prepare Prelim. Design Part I Specs. 643205 X 0003
and Conduct Internal Design Reviews
X| Prepare Data Dictionary 643206 X 0003
X| Prepare Prelim. Part II Specs. 643207 X . 0003
ﬂ Prepare CPCI Test Plan (Prelim.) 643208 X
Appendix for BAPPLS
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PROGRAM
RFP NO. 82-8-015 DATE:
Wi P —_—
ORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS was als CONTRACT | sow NUMBER
z2g copENo. |&|Z|%| | LINE PARA.
—‘2123456 35“._‘ ITEM NO.
K Critical Design 44322K X 0003
X Prepare Build-to Design Specs. 54322K X 0003
X| Prepare Build-to Part II Specs. and 643209 X 10003
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 643210 X 0003
X] Prepare CPCI Test Plan (Final) 643211 X " 0003
Appendix for BAPPLS
o X Development 44323K X 0003
X Develop CPC's 54323K X 0003
X] Code & Unit Test ’ 643212 X 0003
X| Integr. & Test to CPC Level 643213 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82:8:015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS Lo“ LDL CONTRACT sow NUMBER
2o coDENO. |32 LINE PARA.
_'2123456 82'-}:_-‘ ITEM NO.
K Test 44324K K 0003
X Test 54324K X 0003
X] Test at the CPC and CPCI Levels 643214 X 0003
X] Develop SW Test Procedures 643215 X 0003
X] Support Test & Verification 643216 X 0003
X| Prepare Test Reports 643217 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM )
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. §2:8.015 DATE:
CONTRACTNO. _________ 2-24-82
> SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 5 CONTRACT Sow NUMBER
Zg CODENO. |&5|Z[ta) | LINE PARA.
-2 TT213TaT5T6 35& ITEM NO.
K Documentation 44325K X 0003
X Prepare As-built Documentation 54325K X 0003
X] CPCI Listings As-built 643219 X 0003
X| Prepare Programmer's Manual (Final) 643220 X 0003
X| Prepare Inputs to Training Manuals 643221 X 0003
X| Prepare As-built Part II Specs. 643222 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM R
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT Are NG 52 LIS DATE:
CONTRACTNO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 5 CONTRACT sow NUMBER
zZg CoDENO. |3|Z|G| | LINE PARA.
_'2123456 EJEE ITEM NO.
}JI BDMAPS :
CPCI: DBM Application Support - BOC 343211 X 0003
X Prelim. Design 44321L X 0003
X Prepare Prelim. Design Specs. 54321L X 0003
X] Requirements Analysis & Allocation 643223 X 0003
X| Prepare Prelim. Design Part I Specs. 643224 X 0003
and Conduct Internal Design Reviews
X| Prepare Data Dictionary 643225 X ) 0003
X| Prepare Prelim. Part II Specs. 643226 X 0003
Prepare CPCI Test Plan (Prelim.) 643227 X 0003

Appendix for BDMAPS
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PROGRAM
RFP NO. 82.B-0156 DATE:
WORK BREAK NP
OR REAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
WB wlu CONTRACT SOwW
I-IE-I s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS COSE NO. g <23( = LINE PARA. NUMBER
3 2 NTrER HEE ITEM NO.
k Critical Design 44322L X 0003
X Prepare Build-to Design Specs 54322L X 0003
X] Prepare Build-to Part II Specs and 643228 X 0003
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 643229 X 0003
X] Prepare CPCI Test Plan (Final) 643230 X 0003
Appendix for BDMAPS
K Development 44323L X 0003
X Develop CPC's 54323L X 0003
X] Code & Unit Test 643231 X 0003
X| Integr. & Test to CPC Level 643232 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM K .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 828:015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
W CONTRACT SOwW
E S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS \(/:VggE NO. g % = LINE PARA. NUMBER
-‘2123456 gEE ITEM NO.
K Test 443241 X 0003
X Test 54324L 0003
X] Test at the CPC and CPCI Levels 643233 0003
X| Develop SW Test Procedures 643234 0003
X| Support Test & Verification 643235 X 0003
X| Prepare Test Reports 643236 X 0003

99
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82B:015 DATE:
CONTRACTNO. 2.24-82
> SPECIFICATION
w .| WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS WBsS als CONTRACT Ssow NUMBER
Z05 CODE NO. S <z( *(z LINE PARA.
- Z NTzI3]]50e als[E| | 'TEM NO.
K Documentation 443251 X 0003
X Prepare As-built Documentation 54325L X 0003
X| CPCI Listings As-built 643238 X 0003
X| Prepare As-built Part II Specs. 643241 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82.8:015 DATE:
CONTRACTNO. . 2-24-82
> SPECIFICATION
w |  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes ol CONTRACT | sow NUMBER
Zg CODENO. [&|Z|@| | LINE PARA.
..12123456 BEE ITEM NO.
BTTDEV
X CPCI: Test & Training - BOC 343212 X 0003
K Prelim. Design 44321M X 0003
X Prepare Prelim. Design Part I Specs. 54321M X 0003
Prelim. desi
X] Requirements Analysis & Allocation 643242 X 0003 costs for tifz
CPCI were
X| Prepare Prelim. Design Part I Specs. 643243 X 0003 erroneously
and Conduct Internal Design Reviews budgeted under
WBS #54322M
X| Prepare Data Dictionary 643244 X 0003 page 69.
X| Prepare Prelim. Part II Specs. 643245 X 0003
X| Prepare CPCI Test Plan (Prelim.) 643246 X 0003

Appendix for BTTDEV
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PROGRAM
RFP NO. 82-B-015 DATE:
w NP
ORK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.94.82
> SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs oI5| | | CnpRACT | sow NUMBER
Zg9 CODENO. |3|Z|t PARA.
_’2123456 g§'_ ITEM NO.
K Critical Design 44322M X 0003
X Prepare Build-to Design Specs 54322M X 0003
X| Prepare Build-to Part II Specs and 643247 X 0003
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 643248 X 0003
X| Prepare CPCI Test Plan (Final) 643249 X 0003
Appendix for BTTDEV
K Development 443231 X 0003
X Develop CPC's 543234 X 0003
X| Code & Unit Test 643250 X 0003
X| Integr. & Test to CPC Level 643251 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM y .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8:015 DATE:
CONTRACTNO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS g 5 CONTRACT sow NUMBER
29 CoDENO. |35|2|& LINE PARA.
_121'23456 32& ITEM NO.
X Test 44324M X 0003
X Test 54324M X 0003
"|1X|] Test at the CPC and CPCI Levels 643252 X 0003
X|] Develop SW Test Procedures 643253 X 0003
X] Support Test & Verification 643254 X 0003
X|] Prepare Test Reports 643255 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82:B-015 DATE:
WORK BREAKDOWN STR E NPIC D EGME _—
B OWN STRUCTURE INDEX cs NT CONTRAGT NG 9.94.89
> SPECIFICATION
w
w |  WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS wBs als CONTRACT | sow NUMBER
Z2g copeNo. |[&5|Z|a[ | LINE PARA.
42 123"1‘56 82‘-"_-' ITEM NO.
k Documentation 44325M X 0003
X Prepare As-built Documentation 54325M X 0003
X| Prepare Inputs to User, Operator and 643256 X 0003
Data Base Administration Manuals
X] CPCI Listings As-built 643257 X 0003
X] Prepare Programmer's Manual (Final) 643258 X 0003
X| Prepare Inputs to Training Manuals 643259 X 0003
X| Prepare As-built Part II Specs. 643260 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM R
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82.8.015 DATE:
CONTRACTNO. ______ 2-24-82
> SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS als CONTRACT | sow NUMBER
zZg copbeNo. |&3|Z|G| | LINE PARA.
—12123456 82& ITEM NO.
WAPPLS
X CPCI: Work Station Applications - BOC 343213 X 0003
K Prelim. Design 44321N X 0003
X Prepare Prelim. Design Specs. 54321N X 0003
X| Requirements Analysis & Allocation 643261 X 0003
X| Prepare Prelim. Design Part I Specs. 643262 X 0003
and Conduct Internmal Design Reviews
X] Prepare Data Dictionary 643263 X 0003
X| Prepare Prelim. Part II Specs. 643264 X 0003
XI Prepare CPCI Test Plan (Prelim.) 643265 X 0003

Appendix for WAPPLS
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PROGRAM
RFP NO. 82.B-015 DATE:
WORK BREAKDOWN STRUCT EX NPIC D, MEN -
STRUCTURE IND C D/C SEGMENT CONTRAGT NO. 52482
z SPECIFICATION
wo, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g IS CONTRACT Sow NUMBER
Zg : cobEno. |&3|Z|%| [ LINE PARA.
_‘2123456 UDJEE ITEM NO.
K Critical Design 44322N X 0003
X Prepare Build-to Design Specs. 54322N X 0003
X| Prepare Build-to Part II Specs. and 643266 X 0003
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 643267 X 0003
X| Prepare CPCI Test Plan (Final) 643268 X 0003
Appendix for WAPPLS
X Development 44323N X 0003
X Develop CPC's 54323N X 0003
X} Code & Unit Test 643269 X 0003
X] Integr. & Test to CPC Level 643270 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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WORK BREAKDOWN STRUCTURE INDEX

PROGRAM

NPIC D/C SEGMENT

RFP NO. 82.B-015
CONTRACT NO.

DATE:
2-24-82

SPECIFICATION

k74

>
B wlw CONTRACT sow
g S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS ‘(/:VOgE NO. g g s LINE PARA. NUMBER

—‘2123456 ‘512& ITEM NO.
K Test 44324N 0003
X Test 54324N 0003
X|] Test at the CPC and CPCI Levels 643271 X 0003
X] Develop SW Test Procedures 643272 X 0003
X| Support Test & Verification 643273 X 0003
X| Prepare Test Reports 643274 X 0003

e s ADDPTOVEd For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO.82-8B-015 DATE:
WORK NP .
RK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION '
wo, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS Lcus LZL) - (L:ONETRACT sow NUMBER
29 cobeno. |a|Z|@ IN PARA.
—‘2123456 351— ITEM NO.
K Documentation 44325N X 0003
X Prepare As-built Documentation 54325N X 0003
X| Prepare Inputs to User, Operator and 643275 X 0003
Data Base Administration Manuals
X| CPCI Listings As-built 643276 X 0003
X| Prepare Programmer's Manual (Final) 643277 X 0003
X| Prepare Inputs to Training Manuals 643278 X 0003
X| Prepare As-built Part II Specs. 643279 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82-8-015 DATE:
WORK K NP
BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS "5 LDL — f?NNETRACT Sow NUMBER
4] cobeNo. [a]|Z|@ PARA.
le23456 82’_ ITEM NO.
BEXSUP
X CPCI: Exploitation Support — BOC 343214 X 0003
K Prelim. Design 443210 X 0003
X Prepare Prelim. Design Specs. 543210 X 0003
X|] Requirements Analysis & Allocation 643280 X 0003
X] Prepare Prelim. Design Part I Specs. 643281 X 0003
and Conduct Internal Design Reviews
X] Prepare Data Dictionary 643282 X 0003
X] Prepare Prelim. Part II Specs. 643284 X 0003
X| Prepare CPCI Test Plan (Prelim.) ' 643285 X 0003

Appendix for BEXSUP
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PROGRAM
RFP NO. 82-B-015 DATE:
WORK K
0 BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.04.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS ol CONTRACT | sow NUMBER
Zgo CODENO. |3]|Z|&| | LINE PARA.
42123456 EJE"-‘_-‘ ITEM NO.
X Critical Design 443220 X 0003
X Prepare Build-to Design Specs. 543220 X 0003
X| Prepare Build-to Part II Specs. and 643286 X 0003
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 643287 X 0003
X} Prepare CPCI Test Plan (Final) 643288 X 0003
Appendix for BEXSUP *
o X Development : 443230 X 0003
~
' X Develop CPC's 543230 X 0003
X|] Code & Unit Test 643289 X 0003
X] Integr. & Test to CPC Level 643290 X 0003

— Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82-8-015 DATE:
WORK BREAKD! NP E
AKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w
w |  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS & E CONTRACT | sOw NUMBER
4] copENO. |ai|Z|@| | LINE PARA.
"'2123456 32& ITEM NO.
K Test 443240 X 0003
X Test 543240 X 0003
X| Test at the CPC and CPCI Levels . ] 643291 X 0003
X| Develop SW Test Procedures 643292 X 0003
X| Support Test & Verification 643293 X 0003
X] Prepare Test Reports 643294 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM r R
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 828015 DATE:
CONTRACT NO. 2-24-82
> SPECIFICATION
w |  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS 8l3]| | CoNTRACT | SOW NUMBER
zg cobENo. |3|Z|@ INE PARA.
42123455 82}_ ITEM NO.
K Documentation 443250 X 0003
X Prepare As-built Documentation 543250 X 0003
X|] Prepare Inputs to User, Operator and 643295 X 0003
Data Base Administration Manuals
X] CPCI Listings As-built 643296 X 0003
X| Prepare Programmer's Manual (Final) 643298 X 0003
X| Prepare Inputs to Training Manuals 643299 X 0003
X] Prepare As-built Part II Specs. 643300 X 0003

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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08

PROGRAM . . .
WORK BREAKDOWN STRUCTURE INDEX ‘ NPIC D/C SEGMENT RFP NO. 82.8:015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w .| WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS wBS als CONTRACT sow NUMBER
20 CODE NO. S <z( 5 LINE PARA.
- Z NaT3]]s]6 S1glaf | rem
X Software Development (IOC) 244000 X 0004
X Software Development Management 344100 X 0004
K Software Development Management 444100 X 0004
X Manage All SW Devel. Activities 544100 X 0004
X|] Manage All SW Devel. Activities 644001 X 0004
X Provide & Enforce Program Design, 544101 X 0004
Coding & Test Practices, Standards &
Conventions
X] Software Engineering 644005 X 0004
X Software Architecture 544102 X 0004
X| Tech. Support to Subcontract Mgm't. 644006 X 0004
Software Trade Studies

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82-B-015 DATE:
WORK NP
RK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
) > SPECIFICATION
wo, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g % CONTRACT Sow NUMBER
29 cobENO. |&]|Z|@| | LINE PARA.
il IAE 0BG i K 1 =Y NO.
X| COBOL Code Conversion 644007 X 0004
X|] Software Control 644008 X 0004
X Library Control 544103 X 0004
X] Software Builds & Releases 644009 X 0004
X Provide Inputs to Segment Devel. Plan 544104 X 0004
X| Provide Inputs to Segment Devel. Plan 644010 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 828015 DATE:
CONTRACTNO. 2:24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS g 5 CONTRACT sow NUMBER
Zo CODENO. |5]Z|% LINE PARA.
_'2123456 EEE ITEM NO.
X Data Base Implementation (IOC) 544105 X 0004
X] Data Base Conversion 644012 X 0004
Design, Implementation, Verification
X] Data Base Package 644013 X 0004
X| Data Base Support to Development 644014 X 0004

and Test & Verification

(4
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PROGRAM
RFP NO.82-8-015 DATE:
WORK BREAKDOWN T - NP i
STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g L:L‘ = fONNTRACT Sow NUMBER
2o cobE nO. |53 INE PARA.
42123456 82'_ ITEM NO.
BEPPRE
X CPCI: Pre-Exploitation - IOC 344200 X 0004
K Critical Design 44422A X 0004
X Prepare Build-to Design Specs. 54422A X 0004
X] Prepare Build~to Part II Specs. and 644015 X 0004
Conduct Internal Design Reviews BEPPRE CPCIL
) costs were
X] Prepare Prelim. Programmer's Manual 644016 X 0004 erroneously
budgeted in
X| Prepare CPCI Test Plan (Final) 644017 X 0004 the BEPPRE
Appendix for BEPPRE WBS's for BOC,
page 29.
K Development 44423A X 0004
X Develop CPC's 54423A X 0004
X] Code & Unit Test 644018 X 0004
ﬂ Integr. & Test to CPC Level 644019 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO.82:8-015 DATE:
WORK NP
RK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT Ao oo
' > SPECIFICATION
w
w .|  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs oI5| | | ShRACT | sow NUMBER
Zg CODENO. |33[3|% PARA.
w
32 kT S8 | rmem NO.
K Test 444247 X 0004
X| | Test 54424A X 0004 BEPPRE CPCI
costs were
X| Test at the CPC & CPCI Levels 644020 X 0004 erroncously
budgeted in th
X| Develop SW Test Procedures 644021 X 0004 BEPI%RE WBS 's €
for BO
x| Support Test & Verification 644022 x| | o004 vase 30,
X| Prepare Test Reports 644023 X 0004
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PROGRAM ] .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO.828:015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
'
wo, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS 8|3 . CONTRACT Sow NUMBER
z2g cobeNo. |3]Z|% LINE PARA.
w
_12123456 32’_ ITEM NO.
X Documentation 44425A X 0004
BEPPRE CPCI
X Prepare As-built Documentation 544254 X 0004 costs were
L erroneously
X| CPCI Listings As-built 644025 X 0004 » budgeted in the
BEPPRE WBS's
X| Prepare Programmer's Manual (Final) 644026 X 0004 for BOC,
page 31.
X| Prepare As-built Part II Specs. 644028 X 0004 J

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82-8B-015 DATE:
wi NP
ORK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w o WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS g % - ﬁONNETRACT §0W NUMBER
2o copeno. |3|2|& ! ARA.
—l2123456 8§»- ITEM NO.
BEMGMT
X CPCI: Exploitation Management - IOC 344201 X 0004
X Critical Design 44422B X 0004
X Prepare Build-to Design Specs. 54422B X 0004
X] Prepare Build-to Part II Specs. and 644029 X 0004
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 644030 X 0004
X] Prepare CPCI Test Plan (Final) 644031 X 0004
Appendix for BEMGMT
X Development 444238 X 0004
X Develop CPC's 54423B X 0004
X] Code & Unit Test 644032 X 0004
X] Integr. & Test to CPC Level 644033 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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-w
PROGRAM
RFP NO. 82-8-015 DATE:
w .
ORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24.82

SPECIFICATION

L8

>
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g LDL . E?NNETRACT ﬁg‘g NUMBER
zg CODENO. (&% TEM o A
1T2[3[3]5]6 als|| (! NO.

K Test 444248 X 0004
X Test 54424B ti 0004
X| Test at the CPC & CPCI Levels 644034 0004
X] Develop SW Test Procedures 644035 X 0004
X] Support Test & Verification 644036 X 0004
X| Prepare Test Reports 644037 X 0004
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PROGRAM
RFP NO. 82-8-015 DATE:
WORK BREAKDOW N NPIC D EGME
OR AKDOWN STRUCTURE INDEX C D/C SEGMENT CONTRACT NO. 2.24-82
> SPECIFICATION
w |  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes als CONTRACT | sow NUMBER
2o CODENO. |3]Z|% LINE PARA.
- % 23 [5]e wlgfwl | iTem NO.
K Documentation 444258 X 0004
X Prepare As-built Documentation 54425B X 0004
X] CPCI Listings As-built 644039 X 0004
X| Prepare Programmer's Manual (Final) 644040 X 0004
X| Prepare Inputs to Training Manuals 644041 X 0004
X! Prepare As-built Part II Specs. 644042 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 -
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PROGRAM
RFP NO. 82-B-015 DATE:
NP
WORK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w .| WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs I3l | | CaEnacT | sow NUMBER
Zg cobeno. [31Z|@ ARA.
_12123456 g§'_ ITEM NO.
A BERESU
CPCI: Exploitation Results - I0C 344202 X 0004
X Critical Design 44422C X 0004
X Prepare Build-to Design Specs. 54422C X 0004
X| Prepare Build-to Part II Specs. and 644043 X 0004
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 644044 X 0004
X| Prepare CPCI Test Plan (Final) 644045 X 0004
Appendix for BERESU
K Development 44423C X 0004
X Develop CPC's 54423C X 0004
X| Code & Unit Test 644046 X 0004
Xl Integr. & Test to CPC Level 644047 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM ) .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8.015 DATE:
CONTRACTNO. 2.24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g ‘5 = CONTRACT Sow NUMBER
Zg CODENO. |3|Z|@| | LINE PARA.
5 2 RGTRTER w [ Lo ITEM NO.
k Test 44424C X 0004
X Test 54424C X 0004
X] Test at the CPC & CPCI Levels 644048 X 0004
X] Develop SW Test Procedures 644049 X 0004
X] Support Test & Verification 644050 X 0004
X] Prepare Test Reports 644051 X 0004
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PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82:8:015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w .|  WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS wBS als CONTRACT Ssow NUMBER
Zg cobeNo. |a]Z|@| | LINE PARA.
- Z NT2]31a]5l6 alslE ITEM NO.
X Documentation 44425C X 0004
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PROGRAM
RFP NO. 82-B-015 DATE:
Wi B K NP e
ORK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes o[3[.[ | CoNTRACT | sow NUMBER
Z2g CODENO. |[33|2|6 E PARA.
_’2123456 gEU'_-' ITEM NO.
BMANIP
X CPCI: Data Manipulation - IOC 344203 X 0004
X Critical Design 44422D X 0004
X Prepare Build-to Design Specs. 54422D X 0004
X Prepare Build-to Part II Specs. and 644057 X 0004
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 644058 X 0004
Do X| Prepare CPCI Test Plan (Final) 644059 X 0004
N Appendix for BMANIP
T( Development 44423D X 0004
X Develop CPC's 54423D X 0004
X| Code & Unit Test 644060 X 0004
)% Integr. & Test to CPC Level 644061 X 0004

aEnaEaseesssssssmee A DDrOvVed For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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€6

WORK BREAKDOWN STRUCTURE INDEX PROBRAM  \Pic ofc sEGMENT 2;:;“&%%%’ ey
g 5 WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS \éVggE NO. g é = (L:?NNETRACT gg‘gA_ EF:JEI\;::SFEIF? ATion
~ % T2[34]5[e wlw| | e NO.

K Test 44424D X 0004
X Test 54424D K 0004
X| Test at the CPC & CPCI Levels 644062 X 0004
X] Develop SW Test Procedures 644063 X 0004
X| Support Test & Verification 644064 X 0004
X| Prepare Test Reports 644065 X 0004
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO.82.8.015 DATE:
’ CONTRACTNO. _________ 2-24-82
. > SPECIFICATION
w
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS g 2 CONTRACT Sow NUMBER
zZg CODENO. [&3|Z|&f [ LINE PARA.
-J2123456 3§E ITEM NO.
# Docunentation 44425D X ' ! 0004
X| | Prepare As-built Documentation 54425D X 0004
X] Prepare Inputs to User, Operator 644066 X 0004
and Data Base Admin. Manuals )
X} CPCI Listings As-built 644067 X 0004
X| Prepare Programmer's Manual (Final) 644068 X | o004
X| Prepare Inputs to Training Manuals . 644069 X 0004
O
* X

Prepare As-built Part II Specs. 644070 X 0004

e e A DPTOVEd For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82.8.015 DATE:
CONTRACT NO. 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS was 8l3[.| [ CoNTRACT | sow NUMBER
zZg CODENO. (a12)t INE PARA.
_12123456 g§+_ ITEM NO.
BSTATR
X CPCI: Statistics Reporting - I0C 344204 X 0004
X Critical Design 44422E X 0004
X Prepare Build-to Design Specs. 54422E X 0004
X| Prepare Build-to Part II Specs. and 644071 X 0004
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 644072 X 0004
© X| Prepare CPCI Test Plan (Final) 644073 X 0004
“» Appendix for BSTATR
4 Development 44423 X 0004
X Develop CPC's 54423E X 0004
X! Code & Unit Test 644074 X 0004
X] Integr. & Test to CPC Level . 644075 X 0004

e e ADPrOvVed For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82.8.015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
WB wiu. CONTRACT SOw
E s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS COSE NO. g <23( = LINE PARA. NUMBER
42123456 UDJE& ITEM NO.
K Test 44424 X 0004
X Test 54424E X 0004
X] Test at the CPC & CPCI Levels 644076 X 0004
X|] Develop SW Test Procedures 644077 X 0004
X] Support Test & Verification 644078 X 0004
X] Prepare Test Reports 644079 X 0004

96
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L6

PROGRAM
RFP NO. 82-B-0156 DATE:
WORK BREAKDOWN STR NP E
OWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24-82
> SPECIFICATION
w |  WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS was B CONTRACT sow NUMBER
zg CODENO. |53]Z|5 LINE PARA.
- Z IT2I3]]5]6 als|Fl | 'TEM NO.
X Documentation 44425E X 0004
X Prepare As-built Documentation 54425E X 0004
X|] CPCI Listings As-built 644082 X 0004
X| Prepare Programmer's Manual (Final) 644083 X 0004
X| Prepare As-built Part II Specs. 644085 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 -
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PROGRAM .
RFP NO. 82-B-015 DATE:
WORK BREAKDOW NP
OWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.94.82
> SPECIFICATION
W -WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS Ll‘j' LDL ~ (L:ONETRACT sow NUMBER
zZg cobenNo. |aZ|& IN PARA.
_'2123456 32'_ ITEM NO.
BMMGMT
X CPCI: Materials Management - IOC 344206 X 0004
K Critical Design 444226 X 0004
X Prepare Build-to Design Specs. 544226 X 0004
X| Prepare Build-to Part II Specs. and 644100 X 0004
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 644101 X 0004
X| Prepare CPCI Test Plan (Final) 644102 X 0004
Appendix for BMMGMT
X Development 444236 X 0004
X Develop CPC's 544236 X 0004
X| Code & Unit Test 644103 X 0004
X| Integr. & Test to CPC Level 644104 X 0004
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66

PROGRAM ] .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82:8.015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w |  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS W8S als CONTRACT Sow NUMBER
Zg cobeno. |3]|Z|6 LINE PARA.
_12123456 EEE ITEM NO.
X Test 444246 X 0004
X Test 54424G X 0004
These test costs were
X| Test at the CPC & CPCI Levels 644105 X 0004 erroneously budgeted
in WBS #54423G,
X] Develop SW Test Procedures 644106 X 0004 Develop CPC's, page 98.
X| Support Test & Verification 644107 X 0004
X| Prepare Test Reports 644108 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO 228015 DATE:
CONTRACT NO. _ 2.24.82
> SPECIFICATION
w .| WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS was als CONTRACT | .SOW NUMBER
Zg CODENO. [&|Z|&| | LINE PARA.
5 2 s SIS | e NO.
E( Documentation 444256 X 0004
X Prepare As-built Documentation 544256 X 0004
X| CPCI Listings As-built 644110 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 B
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PROGRAM
RFP NO. 82-B-015 DATE:
WORK BREAKDOWN STR NP —_—
OWN STRUCTURE INDEX IC D/C SEGMENT CONTRAGT NO. 224.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS W8S g % = flONNETRACT sow NUMBER
Zg copeNo. |[&]2[& PARA.
w
_‘2123456 82}_ ITEM NO.
BCCNTR
X CPCI: Command & Control - IOC 344207 X 0004
K Critical Design 44422H X 0004
X Prepare Build-to Design Specs. 544221 X 0004
X] Prepare Build-to Part II Specs. and 644114 X 0004
Conduct Internal Design Reviews
X] Prepare Prelim. Programmer's Manual 644115 X 0004
X| Prepare CPCI Test Plan (Final) 644116 X 0004
Appendix for BCCNTR
K Development 44423H X 0004
X Develop CPC's 54423H X 0004
Xl Code & Unit Test 644117 X 0004
X Integr. & Test to CPC Level | 644118 X 0004
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(401

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82.8:015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
ww CONTRACT SoOw
g S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS ‘({;vggE NO. g fzz 5 LINE PARA. NUMBER
42123456 g§“'_J ITEM NO.
X Test 444241 X 0004
X Test 544241 0004
X] Test at the CPC & CPCI Levels 644119 0004
X| Develop SW Test Procedures 644120 X 0004
X] Support Test & Verification 644121 X 0004
X| Prepare Test Reports 644122 X 0004
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€01

PROGRAM ]
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 828:015 DATE:
CONTRACTNO. 2-24-82
= SPECIFICATION
WEBS ww CONTRACT SOwW
%1 S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g % = LINE PARA. NUMBER
3 2 FGRER HMEE ITEM NO.
k Documentation 44425H X 0004
X Prepare As-built Documentation 54425H X 0004
X| Prepare Inputs to User, Operator and 644123 X 0004
Data Base Administration Manuals
‘|X] CPCI Listings As-built 644124 X 0004
X} Prepare Inputs to Training Manuals 644126 X 0004
X|] Prepare As-built Part II Specs. 644127 X 0004
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PROGRAM
RFP NO. 82-B-015 DATE:
Wi
ORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24.82
’ > SPECIFICATION
‘ WB ww CONTRACT SOwW
g S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS COSE NO. g % = LINE PARA. NUMBER
—'2123456 EEE ITEM NO.
BQUERY :
X CPCI: Query - IOC 344208 X 0004
X Critical Design 444221 X 0004
X Prepare Build-to Design Specs. 544221 X 0004
X Prepare Build-to Part II Specs. and 644128 X 0004
Conduct Internal Design Reviews
X Prepare Prelim. Programmer's Manual 644129 X 0004
¥ Prepare CPCI Test Plan (Final) 644130 X 0004
Appendix for BQUERY
X Development 444231 X 0004
X Develop CPC's 544231 X 0004
¥ Code & Unit Test 644131 X 0004
¥ Integr. & Test to CPC Level 644132 X 0004
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 828015 DATE:
CONTRACTNO. 2.24-82
> SPECIFICATION
w .|  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBsS 8l5[.| | SoNTRACT | sow NUMBER
Zgo CODENO. [&5[2|6] | LINE PARA.
- % N2RlE]EE als|F| | 'TEM NO.
X Test 444241 X 0004
X Test 544241 X 0004
Test at the CPC & CPCI Levels 644133 X 0004
Develop SW Test Procedures 644134 X 0004
Support Test & Verification 644135 X 0004
Prepare Test Reports 644136 X 0004
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PROGRAM )
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8.018 DATE:
CONTRACTNO. _______ 2.24-82
> SPECIFICATION
wo, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS g LS CONTRACT Sow NUMBER
Zg cobENO. |&]|Z|@| | LINE PARA.
_'2123456 gEI}f ITEM NO.
K Documentation 444251 X 0004
X Prepare As-built Documentation 544251 X 0004
X| Prepare Inputs to User, Operator and 644137 X 0004
Data Base Administration Manuals
X} CPCI Listings As-built 644138 X 0004
X] Prepare Programmer's Manual (Final) 644139 X 0004
X| Prepare Inputs to Training Manuals 644140 X 0004
X] Prepare As-built Part II Specs. 644141 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

LO0T

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82-8:015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS als CONTRACT sow NUMBER
29 CODENO. |&5|Z|%| [ LINE PARA.
J2123456 35;“—’ ITEM NO.
BAPPLS
X CPCI: Applications Support - I0C 344209 X 0004
k Critical Design 444223 X 0004
):4 Prepare Build-to Design Specs. 544223 X 0004
X] Prepare Build-to Part II Specs. and 644142 X 0004
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 644143 X 0004
X| Prepare CPCI Test Plan (Final) 644144 X 0004
Appendix for BAPPLS
K Development 444233 X 0004
X Develop CPC's 544233 X 0004
X] Code & Unit Test 644145 X 0004
Xl Integr. & Test to CPC Level 644146 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 o




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX

NPIC D/C SEGMENT

RFP NO. 82.8-015
CONTRACT NO.

DATE:
2-24-82

80T

> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS 3 LDL - CONTRACT Sow NUMBER
Zg CODENO. (&|Z|a| | LINE PARA.
w
~ 2 "T2[3a]5]e als|F| | 'TM NO.
]X Test 44424 X 0004
X Test 544247 X 0004
X| Test at the CPC & CPCI Levels 644147 X 0004
X{ Develop SW Test Procedures 644148 X 0004
X] Support Test & Verification 644149 X 0004
X! Prepare Test Reports 644150 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

601

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFeNO. 828010 DATE:
CONTRACT NO. _ 2-24-82
> SPECIFICATION
N W WBS wiw CONTRACT sow
zZs ORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g % 5 LINE PARA. NUMBER
42123458 UD-‘EU'_J ITEM NO.
X Documentation 444253 X 0004
X Prepare As-built Documentation 544253 X 0004
X|] CPCI Listings As-built 644152 X 0004 These documentation COSts
' . were erroneously budgeted
X| Prepare Programmer's Manual (Final) 644153 X 0004 in WBS #54423J, Develop
X] Prepare Inputs to Training Manuals 644154 X 0004 CPC's, page 107.
X| Prepare As-built Part II Specs. 644155 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 L



‘ A Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

011

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT . RrP D 528015 DATE:
CONTRACT NO. . 2-24-82
> SPECIFICATION
w |  WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS wBs 815(,.| | CONTRACT | sow NUMBER
zZg CODENO. |@]|Z|@] | LINE PARA.
-’2123456 SE}_ ITEM NO.
BDMAPS
Xl CPCI: DBM Application Support - IOC 344210 X 0004
Kk Critical Design 44422K X 0004
X Prepare Build-to Design Specs. 54422K X 0004
X| Prepare Build-to Part II Specs. and 644156 X 0004
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 644157 X 0004
X| Prepare CPCI Test Plan (Final) 644158 X 0004
Appendix for BDMAPS
K Development 44423K X 0004
X Develop CPC's 54423K X 0004
X| Code & Unit Test 644159 X 0004
X Integr. & Test to CPC Level 644160 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 B




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

I11

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82.8:015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
we @fu CONTRACT sow
E S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS COSE NO. S %) = LINE PARA. NUMBER
_‘2123456 gEE ITEM NO.
X Test 44424K X 0004
X Test 54424K X 0004
X] Test at the CPC & CPCI Levels 644161 LX 0004
X| Develop SW Test Procedures 644162 X 0004
X] Support Test & Verification 644163 X 0004
X| Prepare Test Reports 644164 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

CI1

, PROGRAM : .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82:8.015 DATE:
CONTRACT NO. _. 2-24-82
> SPECIFICATION
w [ WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes o|5f,_| | CoNTRacT | sow NUMBER
Zg copENO. |&]|2|6| | LINE PARA.
w
4 Z 213256 85:— ITEM NO.
IX Documentation 44425K X 0004
7 X Prepare As-built Documentation 54425K X 0004
X|] CPCI Listings As-built 644166 X 0004
X| Prepare Programmer's Manual (Final) 644167 X 0004
X] Prepare Inputs to Training Manuals 644168 X . 0004
Xt Prepare As-built Part II Specs. 644169 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 -




' Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

€11

PROGRAM X
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82B:015 DATE:
CONTRACTNO. 2-24-82
2 SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS 3 L:L) CONTRACT Sow NUMBER
zZg CODENO. |&5|Z|G| | LINE PARA.
_12123456 g2ﬂ ITEM NO.
BTTDEV
X CPCI: Test & Training - IOC 344211 X 0004
K Critical Design 444221 X 0004
X Prepare Build-to Design Specs. 54422L X 0004
X| Prepare Build-to Part II Sbecs. and 644170 X 0004
Conduct Internal Design Reviews
X] Prepare Prelim. Programmer's Manual 644171 X 0004
X| Prepare CPCI Test Plan (Final) 644172 X 0004
Appendix for BTTDEV
K Development 44423L X 0004
X Develop CPC's 54423L X 0004
X| Code & Unit Test 644173 X 0004
q Integr. & Test to CPC Level 644174 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 -




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

711

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 828.015 DATE:
CONTRACTNO. _________ 2-24-82
> SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS als CONTRACT Sow NUMBER
29 CODENO. [&5|2|G[ | LINE PARA.
- 2 NT2[304]5]6 Bl=|E] | 'TEM NO.
K Test 444241, 0004
X Test 544241 0004
X|] Test at the CPC & CPCI Levels 644175 0004
X| Develop SW Test Procedures 644176 X 0004
X] Support Test & Verification 644177 X 0004
X| Prepare Test Reports 644178 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

STT

PROGRAM X .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8.015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w
w .|  WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS wBs al3 CONTRACT | sow NUMBER
Zg CODENO. |&5|2|| | LINE PARA.
_12123456 32'-"_-’ ITEM NO.
K Documentatiom 44425L X 0004
X Prepare As-built Documentation 54425L X 0004
X APrepare Inputs to User, Operator and 644179 X 0004
Data Base Admin. Manuals
X| CPCI Listings As-built 644180 X 0004
X| Prepare Programmer's Manual (Final) 644181 X | 0004
X} Prepare Imputs to Training Manuals 644182 ; Ik 0004
X| Prepare As-built Part II Specs. 644183 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 B




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

911

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO.82:8:015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
W WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBSs g % = CONTRACT sow NUMBER
Zg9 . coDENO. |&5]Z|@| | LINE PARA.
- Z 23 ]5]6 al|s|+| | 'TEM NO.
WAPPLS
X CPCI: Work Station Applications - IOC 344212 X 0004
K Critical Design 44422 X 0004
X Prepare Build-to Design Specs. 54422M X 0004
X] Prepare Build-to Part II Specs. and 644184 X 0004
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 644185 X 0004
X| Prepare CPCI Test Plan (Final) 644186 IX 0004
Appendix for WAPPLS
X Development 44423 X 0004
X Develop CPC's 54423M X 0004
Code & Unit Test 644187 X 0004
Integr. & Test to CPC Level 644188 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

LT1

WORK BREAKDOWN STRUCTURE INDEX PROGRAM pic D/C SEGMENT zgm&% AV
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes g 5 . CONTRACT N Nower |
s NAE0EE wiglw) | TEm NO.

K Test 44424M X 0004
X Test 54424M X 0004
X] Test at the CPC & CPCI Levels 644189 X 0004
X| Develop SW Test Procedures 644190 X 0004
X] Support Test & Verification 644191 X 0004
X| Prepare Test Reports 644192 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 é

811

’ PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. §2.8.015 DATE:
CONTRACTNO. ________ | 2-24-82
> SPECIFICATION
w |  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs = E CONTRACT sow NUMBER
Zg CODENO. |32 | LINE PARA.
_'2123458 82'-'2 ITEM NO.
K Documentation 44425M X 0004
X Prepare As-built Documentation 54425M X 0004
X} Prepare Inputs to User, Operator and 644193 X 0004
Data Base Administration Manuals
X|] CPCI Listings As-built 644194 X 0004
X} Prepare Programmer's Manual (Final) 644195 X 0004
X| Prepare Inputs to Training Manuals 644196 X 0004
X] Prepare As-built Part II Specs. 644197 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 -




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

611

PROGRAM
RFP NO. 82-B-015 DATE:
WORK BREAKDOW NDE NP
OWN STRUCTURE INDEX IC D/C SEGMENT CONTRAGT NO. 2.94.82
> SPECIFICATION
o[ CONTRACT sow
2 5 WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS gvch)E NO. % % = LINE PARA. NUMBER
_’2123456 EEE ITEM NO.
BEXSUP

X CPCI: Exploitation Support - I0C 344213 X 0004

K Critical Design 44422N X 0004

X Prepare Build-to Design Specs. 54422N X 0004

X| Prepare Build-to Part II Specs. and 644198 X 0004

Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 644199 X 0004
X| Prepare CPCI Test Plan (Final) 644200 X 0004
Appendix for BEXSUP

K Development 44423N X 0004

X Develop CPC's : 54423N X 0004

X| Code & Unit Test 644201 X 0004

X Integr. & Test to CPC Level 644202 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

021

PROGRAM " .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 62.8.015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w |  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs l3[..| | TERACT | sow NUMBER
Zg9 CODENO. |3]Z|% NE PARA.
w
32 ATTamaTele wi ITEM NO.
K Test 44424N X 0004
X Test 54424N X 0004
X] Test at the CPC & CPCI Levels 644203 X 0004
X] Develop SW Test Procedures 644204 X 0004
X| Support Test & Verification 644205 X 0004

X] Prepare Test Reports 644206 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

121

PROGRAM
RFP NO.82-8-015 DATE:
WORK BREAKDOWN EX NP C SEGMENT
OWN STRUCTURE IND ICD/CS N CONTRAGT NO. 2.24-82
e SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS ISI 'S CONTRACT Sow NUMBER
Zg coDENO. |&]|Z|B| | LINE PARA.
- 2Z 123[456 85“}_-' ITEM NO.
& Documentation 44425N X 0004
X Prepare As-built Documentation 54425N X 0004
X] CPCI Listings As-built 644208 X 0004
X] Prepare Programmer's Manual (Final) 644209 X 0004
X| Prepare Inputs to Training Manuals 644210 X 0004
X| Prepare As-built Part II Specs. 644211 X 0004

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

1

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 828015 DATE:
CONTRACT NO. _ 2-24-82
' & SPECIFICATION
o, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS g 5 CONTRACT SOW NUMBER
20 CODENO. |5]|Z2|% LINE PARA.
-‘2723456 EE& ITEM NO.
Software Devélopment (FOC) 245000 X 0005
X Software Development Management 345100 X 0005
K Software Development Management 445100 X 0005
X Manage All SW Devel. Activities 545100 X 0005
X| Manage All SW Devel. Activities 645001 X 0005
X Provide & Enforce Program Design, 545101 X 0005 Reserved
Coding & Test Practices, Standards &
Conventions
X Software Architecture 545102 X 0005
X| Software Engineering 645004 X 0005
x| Tech. Support to Subcontract Mgm't. 645005 X 0005 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

€21

PROGRAM
RFP NO.82-8-015 DATE:
WORK BREAKDOWN TURE IN NPIC D/C SEGMENT
OWN STRUCTURE INDEX . CS CONTRAGE NG 22482
> SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS was g L:LS CONTRACT Sow NUMBER
Zg9 CODENO. |&5|Z|af | LINE PARA.
_12123456 82'-"_-’ ITEM NO.
X| Software Control 645008 X 0005
X Library Control 545103 X 0005
Xl Software Builds & Releases 645009 X 0005
X Provide Inputs to Segment Devel. Plan 545104 X 0005 Reserved
X] Provide Inputs to Segment Devel. Plan 645010 X 0005 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




’ ‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

721

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 52.8:015 DATE:
CONTRACT NO. 2-24.82
= SPECIFICATION
w .| WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS WBS al5 CONTRACT Sow NUMBER
£ CODENO. |[3[Z|o| | LINE PARA.
32 KT3TaTaTeTe G| ITEM NO.
X Data Base Implementation (FOC) 545105 X 0005 Reserved
X| Data Base Package 645013 X 0005 Reserved
X| Data Base Support to Development 645014 X 0005 Reserved

and Test & Verification

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 o




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

YA

PROGRAM
RFP NO. 82.8-015 DATE:
WORK BREAKDOWN STRUCTURE IN NP
S CTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w |  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs Sl3|| | CeTRACT | sow NUMBER
zZg CODENO. |3)Z|t% INE PARA.
_12123456 EEE ITEM NO.
BMMGMT
X CPCI: Materials Management - FOC 345200 X 0005
K Critical Design 44522A X 0005
X Prepare Build-to Design Specs. 54522A X 0005
X| Prepare Build-to Part II Specs. and 645015 X 0005
Conduct Internal Design Reviews
Prepare Prelim. Programmer's Manual 645016 X 0005
X| Prepare CPCI Test Plan (Final) 645017 . X 0005
Appendix for BMMGMT
X Development 44523A X 0005
X Develop CPC's 54523A X 0005
X] Code & Unit Test 645018 X 0005
H Integr. & Test to CPC Level 645019 X 0005

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

971

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.828:015 DATE:
CONTRACTNO. _______ 2-24-82
> SPECIFICATION
we @ fu CONTRACT sow
2 s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS COSE NO. g % k= LINE PARA. NUMBER
_'2123456 E§E ITEM NO.
X Test 44524A X 0005
X Test 54524A X 0005
X| Test at the CPC & CPCI Levels 645020 X 0005
X| Develop SW Test Procedures 645021 X 0005
X| Support Test & Verification 645022 X 0005
X] Prepare Test Reports 645023 X 0005

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




’ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

LT1

PROGRAM
RFP NO. 82-B-015 DATE:
WORK BREAKDOW RE INDE NP1 —_—
OWN STRUCTU INDEX C D/C SEGMENT CONTRACT NO. 9.24-82
> SPECIFICATION
w .| WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS al5 CONTRACT sow NUMBER
e cobeno. [&|Z|G| | LINE PARA.
32 Nl - R ITEM NO.
k Documentation 44525A X 0005
X Prepare As-built Documentation 545254 X 0005
X| Prepare Inputs to User, Operator and 645024 X 0005
Data Base Administration Manuals
X] CPCI Listings As-built 645025 X 0005
X| Prepare Programmer's Manual (Final) 645026 X 0005
X] Prepare Inputs to Training Manuals 645027 X 0005
X| Prepare As-built Part II Specs. 645028 X 0005

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

871

PROGRAM X
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8-013 DATE:
CONTRACT NO. 2-24-82
> SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS 8 Ls CONTRACT Sow NUMBER
Zg CODENO. |&5]|Z|&| | LINE PARA.
42123456 gEﬂ ITEM NO.
BCCNTR
X CPCI: Command & Control - FOC 345201 X 0005
k Critical Design 44522B X 0005
X Prepare Build-to Design Specs. 54522B X 0005
X| Prepare Build-to Part II Specs. and 645029 X 0005
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 645030 X 0005
X] Prepare CPCI Test Plan (Final) 645031 X 0005
Appendix for BCCNIR
X Development 44523B. X 0005
X Develop CPC's 54523B X 0005
Code & Unit Test 645032 X 0005
Integr. & Test to CPC Level 645033 X 0005

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

621

PROGRAM )
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82:8.015 DATE:
CONTRACTNO. _______ 2-24-82
> SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS als CONTRACT sow NUMBER
Zg copENO. |35|Z|la] | LINE PARA.
32 ETTETETET wlgiw ITEM NO.
X Test 445248 X 0005
X Test 5424B X 0005
X] Test at the CPC & CPCI Levels 645034 X 0005
X| Develop SW Test Procedures 645035 X 0005
X| Support Test & Verification 645036 X 0005

X] Prepare Test Reports 645037 X 0005

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

()

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 828015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs 3 L:L) CONTRACT sow NUMBER
29 copENo. |&3|Z|h| | LINE PARA.
_12123456 ZEE ITEM NO.
X Documentation 445258 X 0005
X Prepare As-built Documentation 54525B X 0005
X] CPCI Listings As-built 645039 X 0005
X| Prepare Programmer's Manual (Final) 645040 X 0005
X| Prepare As-built Part II Specs. 645042 X 0005

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

I€1

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82:8:015 DATE:
CONTRACT NO. _. 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g lS CONTRACT Sow NUMBER
Zg CODENO. [&3|Z|t] | LINE PARA.
JZ123456 gE}“_-' ITEM NO.
BTTDEV
X CPCI: Test & Training - FOC 345202 X 0005
K Critical Design 44522C X 0005
X Prepare Build-to Design Specs. 54522C X 0005
X| Prepare Build-to Part II Specs. and 645043 X 0005
Conduct Internal Design Reviews
X| Prepare Prelim. Programmer's Manual 645044 X 0005
X! Prepare CPCI Test Plan (Final) 645045 X 0005
Appendix for BTTDEV
14 Development 44523C X 0005
X Develop CPC's 54523C X 0005
X| Code & Unit Test 645046 X 0005
q Integr. & Test to CPC Level 645047 X 0005

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

[4%1

WORK BREAKDOWN STRUCTURE INDEX PROGRAM NPIC D/C SEGMENT 2;:;"&@?":3‘_5 e
w ;|  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes o g e e CONTRACT homA Nower |
- 2 "2[3[a[5[6 wigfwl | 1TEM NO.

Ik Test 44524C X 0005
X| | Test 54524C X 0005
X| Test at the CPC & CPCI Levels 645048 X 0005
X{ Develop SW Test Procedures 645049 X 0005
X|] Support Test & Verification 645050 X 0005
X| Prepare Test Reports 645051 X 0005

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

€eT

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82.8:015 DATE:
CONTRACTNO. 2.24-82
> SPECIFICATION
WBS ww CONTRACT sow
E S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g <23t = LINE PARA. NUMBER
2 2 e[]5]e al=|F] | TEM NO.
K ‘Documentation 44525¢C X 0005
X Prepare As-built Documentation 54525C IX 0005
X] Prepare Inputs to User, Operator and 645052 X 0005
Data Base Admin. Manuals
X| CPCI Listings As-built 645053 X 0005
X| Prepare Programmers Manual, Final 645054 X 0005
X| Prepare Inputs to Training Manuals _ 645055 X 0005

X| Prepare As-built Part II Specs. 645056 X 0005

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

€1

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX “NPIC D/C SEGMENT RFPNO.82:8.015 DATE:
CONTRACTNO. ________ 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 5 - CONTRACT Sow NUMBER
zZg copENO. |3|Z|@| | HINE PARA.
_'2123456 gED— ITEM NO.
X Hardware Development (BOC) 246000 X 0006
XL Hardware Development Management BOC 346100 X 0006
Hardware Development Management BOC 446100 X 0006
X Manage All Hardware Development 546100 X 0006
X] Manage All Hardware Development 646100 X 0006
X Set and Maintain HW Design, Fab and 546101 X 0006 Reserved

Test Practices, Standards & Conventions

X Provide Inputs to Segment Devel. Plan 546102 X 0006 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

SET

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8:015 DATE:
CONTRACTNO. ________ 2-24-82
> SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS al3[, | | TERACT | Sow NUMBER
£} copeNo. |&|Z|& INE PARA.
~ 2 NT2T31a]5l6 als|-] | TEM NO.
XI CI: Basic IWS (BOC) 346200 X 0006
K Prelim. Design 446210 X 0006
X| | Accomplish Prelim. CI Design and Reqmts. | 546210 X 0006 No Labor
Analysis and Allocation
X| Accomplish Prelim. CI Design and Regmts. | 646200 X 0006
Analysis and Allocation
X Prepare CI Specifications and Conduct 546211 X 0006 Reserved

Internal Design Reviews

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 '

9¢T

PROGRAM
RFP NO. 82:8-015 DATE:
WORK NP
BREAKDOWN STRUCTURE INDEX . IC D/C SEGMENT CONTRACT NO. 2.94.82
> SPECIFICATION
T WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS als CONTRACT Sow NUMBER
2o copeno. |[&[Z|[ | LINE PARA.
-JZ123456 82‘-"_1 ITEM NO.
X Accomplish Prelim. Design of Commercial |[546212 X 0006 Reserved
Product Modifications
X Critical Design 446220 X 0006
X Accomplish Detailed Design of CI 546220 X 0006 No Labor
X] Accomplish Detailed Design of CI 646203 X 0006
X Prepare Build-to Component Specs. and 546221 X 0006 No Labor
Conduct Internal Design Reviews
X Accomplish Critical Design of Commercial | 546223 X 0006 Reserved

Product Modifications

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

LET

PROGRAM
RFP NO. 82-8-015 DATE:
WORK D NP i
BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.94-82
> SPECIFICATION
wo, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS ‘S '5 CONTRACT Sow NUMBER
Zgo coDENO. |&3|Z|| | LINE M
42123456 85’{‘ ITEM NO.
X Development 446230 X 0006
X Accomplish Fab. of All Manufactured HW 546230 X 0006 No Labor
X| Accomplish Fab. of All Manufactured HW 646206 X 0006
X Accomplish Modif. of Commercial Products | 546231 X 0006 Reserved
X Prepare As-built Component Specs. 546232 X 0006 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




8ET

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX

NPIC D/C SEGMENT

REP NO. 82:8-015
CONTRACT NO.

DATE:
2-24-82

> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS uc:J % - E?NNETRACT gO\gA NUMBER
£g cODENO. (&]Z|a TEm ’E\) :
1]2]3]a]s]6 = NO.
K Test 446240 X 0006
X Prepare Hardware Test & TEMPEST 546240 X 0006 No Labor
Test Procedures
X| Prepare Hardware Test & TEMPEST 646212 X 0006

Test Procedures

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

6€1

PROGRAM :
RFP NO. 82-B-015 DATE:
WORK NP
BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
WBS | CONTRACT sow
lé-l S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g <23( E LINE PARA. NUMBER
_12123456 EEE ]TEM NO.
X Test All HW at Component and CI Levels 546241 X 0006 Reserved
Prior to Intergration (incl. TEMPEST)
X Support Test and Verification 546242 X 0006 Reserved
K Documentation 446250 X 0006
X Prepare Equipment Operation and 546250 X 0006
Maintenance Manuals
X| Prepare Equipment Operation and 646253 X 0006
Maintenance Manuals
X Prepare Inputs to Segment/System 546251 X 0006 Reserved
Operations and User Manuals
X Prepare Inputs to Training Manuals 546252 X 0006 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

0%1

PROGRAM
RFP NO. 82-B.015 DATE:
WORK BREAKDOWN STR REIN NP E
STRUCTURE INDEX IC D/C SEGMENT CONTRAGT NO. 22489
> SPECIFICATION
w |  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes afs CONTRACT sow NUMBER
Zg cobENO. |3]Z|% LINE PARA.
2 T2]3[+[5]6 82?5 ITEM NO.
ﬂ CI: Enhanced IWS (BOC) 346201 X 0006
X Prelim. Design 446211 X 0006
X Accomplish Prelim. CI Design and Reqmts. | 546213 X 0006
Analysis and Allocation
X] Accomplish Prelim. CI Design and Reqmts. | 646217 X 0006
Analysis and Allocation
X Prepare CI Specifications and Conduct 546214 X 0006
Internal Design Reviews
X| Prepare CI Specifications and Conduct 646218 X 0006

Internal Design Reviews

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

%1

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8:015 DATE:
CONTRACT NO. 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g L:L’ CONTRACT Sow NUMBER
Zg CODENO. |3|Z|k| | LINE PARA.
—‘2123456 UDJEE ITEM NO.
X Accomplish Prelim. Design of Commercial |546215 X 0006 Reserved
Product Modifications
X Critical Design 446221 X 0006
X Accomplish Detailed Design of CI 546224 X 0006 Reserved
X Prepare Build-to Component Specs. and 546225 X 0006
Conduct Internal Design Reviews
X| Prepare Build-to Component Specs. and 646221 X 0006
Conduct Internal Design Reviews
X Accomplish Critical Design of Commercial | 546226 X 0006 Reserved

Product Modifications

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 o




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

(441

PROGRAM
RFP NO. 82-B-015 DATE:
WO NP P
RK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
[V
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS waSs g 2 E?NNETRACT Sow NUMBER
Zg cope No.  |3]Z|6 PARA.
w
_12123456 82}_ ITEM NO.
X Development 446231 X 0006 Reserved
X Accomplish Fab. of All Manufactured HW 546232 X 0006 Reserved
X Accomplish Modif. of Commercial Products | 546233 X 0006 Reserved
X Prepare As-built Component Specs. 546234 X 0006 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

€91

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 828:015 DATE:
CONTRACT NO. 2.24.82

> SPECIFICATION

w .| WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS als CONTRACT Sow NUMBER

g g CODE NO. > <z( ’J) LINE PARA.

TTTER 12181 | irem NO.
lX Test 446241 X 0006
X Prepare Hardware Test & TEMPEST 546243 X 0006 Reserved

Test Procedures

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. ' Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

Laat

PROGRAM
RFP NO. 82-B-015 DATE:
WO
RK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACGT NO. 2.24.82
> SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS 3 LDL - EIONETRACT Sow NUMBER
Zgo cobeno. |3|Z|& N PARA.
42123456 EE’_ ITEM NO.
Test All HW at Component and CI Levels 546244 X 0006 Reserved
Prior to Intergration (incl. TEMPEST)
X Support Test and Verification 546245 X 0006
X| Support Test and Verification 646231 X 0006
4 Documentation 446251 X 0006
X Prepare Equipment Operation and 546253 X 0006
Maintenance Manuals
X] Prepare Equipment Operation and 646232 X 0006
Maintenance Manuals
X Prepare Inputs to Segment/System 546254 X 0006
Operations and User Manuals
X Prepare Inputs to Segment/System 646233 X 0006
Operations and User Manuals
X Prepare Inputs to Training Manuals 546255 X 0006
J Prepare Inputs to Training Manuals 646234 X 0006

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 '

SHI

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 828015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w .| WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS wBsS 85|, | | coNTRACT Sow NUMBER
Z0 CODE NO. > % 5 LINE PARA.
- Z NT2T3Ma]5]6 als|¥ ITEM NO.
XI CI: Full Capability (BOC) 346202 X 0006
K Prelim. Design 446212 X 0006 Reserved
X Accomplish Prelim. CI Design and Reqmts. | 546216 X 0006 Reserved
Analysis and Allocation
X Prepare CI Specifications and Conduct 546217 X 0006 Reserved

Internal Design Reviews

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




e Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

91

PROGRAM
RFP NO. 82:8-015 DATE:
WORK BREAKD T T NPIC D/C SEGMEN —
OWN STRUCTURE INDEX /C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
Wi wlu CONTRACT SOW
%‘ S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS ngE NO. g % = LINE PARA. NUMBER
42123456 EEE ITEM NO.
X Accomplish Prelim. Design of Commercial |546218 X 0006 Reserved
Product Modifications
K Critical Design 446222 X 0006 Reserved
X Accomplish Detailed Design of CI 546227 X 0006 Reserved
X Prepare Build-to Component Specs. and 546228 X 0006 Reserved
Conduct Internal Design Reviews
X Accomplish Critical Design of Commercial | 546229 X 0006 Reserved

Product Modifications

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

Lyl

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8:015 DATE:
CONTRACTNO. 2-24-82
>
SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes als CONTRACT sow NUMBER
z g CODE NO. S % 'G LINE PARA.
1[2[3]a]5]6 als|F] | /TEM NO.

k‘ Development 446232 X 0006 Reserved

X Accomplish Fab. of All Manufactured HW 546236 X 0006 Reserved

X Accomplish Mod. of Commercial Products 546237 X 0006 Reserved

X Prepare As-built Component Specs. 546238 X 0006 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

8yl

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8-015 DATE:
CONTRACT NO. 2.24.82
>
SPECIFICATION
w .| WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS WBS B CONTRACT sow NUMBER
% g CODE NO. =1z 'J, LINE PARA.
IRB0GEE ggg ITEM NO.
'X Test 446242 K 0006 Reserved
X Prepare Hardware Test & TEMPEST 546246 X 0006 Reserved

Test Procedures

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

691

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT AP RO 818013 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
wo, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g LB alliadl Sow NUMBER
zZg coDENO. |3|Z|k| | LINE PARA.
-J2123456 I-DUE"-E ITEM NO.
X Test All HW at Component and CI Levels 546247 F 0006 Reserved
Prior to Intergration (incl. TEMPEST)
X Support Test and Verification 546248 X 0006 Reserved
K Documentation 446252 X 0006
X Prepare Equipment Operation and 4 546256 X 0006
Maintenance Manuals
X Prepare Inputs to Segment/System 546257 X 0006 Reserved
Operations and User Manuals
X Prepare Inputs to Training Manuals 546258 X 0006 Reserved
Y} Prepare Equipment Operation 646250 X 0006

and Maintenance Manuals

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ v Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

06T

PROGRAM
RFP NO.82-B-015 DATE:
WORK BREAKDOWN STR RE NPIC D EGMENT v
STRUCTURE INDEX /C SEG CONTRACT NO. 2.24.82
> SPECIFICATION
w | WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS wBsS o|3f, | | TorRAcT | sow NUMBER
Zg CODENO. |3]Z3|% N PARA,
w
_12123456 gE)— ITEM NO.
X Hardware Development (I0C) 247000 X 0007
X Hardware Development Management 347100 X 0007
X Hardware Development Management 447100 X 0007
X Manage All Hardware Development 547100 X 0007
X| Manage All Hardware Development 647100 X 0007
X Set and Maintain HW Design, Fab and 547101 X 0007 Reserved
Test Practices, Standards & Conventions
X Provide Inputs to Segment Devel. Plan 547102 X 0007 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 o




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

161

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 828015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
; . WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS g 5 CONTRACT sow NUMBER
z g CODE NO. S § "z LINE PARA.
112]3]4]s]6 LS| ITEM NO.
)1( CI: Basic IWS (I0C) 347200 X 0007
Critical Design 447220 X 0007 Reserved
X Accomplish Detailed Design of CI 547220 X 0007 Reserved
X Prepare Build-to Component Specs. 547221 X 0007 Reserved
and Conduct Internal Design Reviews
X Accomplish Critical Design of Commercial | 547222 X 0007 Reserved

Product Modifications

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

(A9}

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT HED NG B2 B0 DATE:
. CONTRACTNO. ________ 2.24.82
> SPECIFICATION
w .| WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs ol CONTRACT sow NUMBER
2o CODENO. [»]2|&| | LINE PARA.
32 NeETETs w|w ITEM NO.
X Development 447230 X 0007 Reserved
X Accomplish Fab. of All Manufactured HW 547230 X 0007 Reserved
X| | Accomplish Modif. of Commercial Products | 547231 X 0007 Reserved
X Prepare As-built Component Specs. 547232 X 0007 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

€61

PROGRAM . :
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82:8:015 DATE:
CONTRACT NO. _. 2-24-82
> SPECIFICATION
WBS ] TN CONTRACT Sow
g S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g ?( 5 LINE PARA. NUMBER
= Z MT2T3[4]5]6 wlwl | Tem NO.
F( Test 447240 X 0007 Reserved
X Prepare Hardware Test & TEMPEST 547240 X 0007 Reserved

Test Procedures

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

%<1

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 828013 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g % - CONTR,ACT Sow NUMBER
z2g CODENO. |&5]|Z|k| | LINE PARA.
w
- Z N[E]5le ols|F| | /TEM NO.
X Test All HW at Component and CI Levels 547241 X 0007 Reserved
Prior to Intergration (incl. TEMPEST)
X Support Test and Verification 547242 X 0007 Reserved
K Documentation 447250 X 0007
X Prepare Equipment Operation and 547250 X 0007
Maintenance Manuals
X Prepare Inputs to Segment/System 547251 X 0007 Reserved
Operations and User Manuals
X Prepare Inputs to Training Manuals 547252 X 0007 Reserved
X1 Prepare Equipment Operations and 647212 X 0007

Maintenance Manuals

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ’ .

6a1

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 828015 DATE:
CONTRACTNO. 2-24-82
z SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS als CONTRACT Sow NUMBER
20 coDENO. (&|2|& LINE PARA.
- % 2456 wighal | iTEM NO.
CI: Enhanced IWS - I0C 347201 X 0007
Critical Design 447221 X 0007 Reserved
X Accomplish Detailed Design of CI 547223 X 0007 Reserved
X Prepare Build-to Component Specs. 547224 X 0007 Reserved
and Conduct Internal Design Reviews
X Accomplish Critical Design of Commercial | 547225 X 0007 Reserved

Product Modifications

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

9s1

PROGRAM X
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 828:015 DATE:
CONTRACTNO. 2.24.82
o SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs o3|, | CONTRaCT | sow NUMBER
Zgo CODENO. |&]|Z|h| | LINE PARA.
_12123456 gs‘-’*_-‘ ITEM NO.
K Development 447231 X 0007
X Accomplish Fab. of All Manufactured HW 547233 X 0007 Reserved
X Accomplish Modif. of Commercial Products | 547234 X 0007 Reserved
X Prepare As-built Component Specs. 547235 X 0007 No Labor
X) Prepare Mfg. Drawing Packages 647222 X 0007

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 B




' Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

LST

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82.8:015 DATE:
CONTRACT NO. 2-24-82
>
SPECIFICAT
% . WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 5 CONTRACT Ssow NUMBER ‘N
S cz> CODE NO. b = LINE PARA.
T wigw ITEM NO.
K Test 447241 X 0007
X Prepare Hardware Test & TEMPEST 547243 X 0007 Reserved

Test Procedures

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

8ST

PROGRAM ]
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 828:015 DATE:
CONTRACTNO. _____ 2-24-82
> SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs ol5[,| | CONTRACT | sow NUMBER
2o CODE NO. > <z( b LINE PARA.
- % (23 ]5]e als|F| | 'TEM NO.
X Test All HW at Component and CI Levels 547244 K 0007 Reserved
Prior to Integration (incl. TEMPEST)
X Support Test and Verification 547245 & 0007
X] Support Test and Verification 647226 X 0007
K Documentation 447251 X 0007
X Prepare Equipment Operation and 547253 X 0007
Maintenance Manuals
X Prepare Inputs to Segment/System 547254 X 0007 Reserved
Operations and User Manuals
X Prepare Inputs to Training Manuals 547255 X 0007 Reserved
Prepare Equipment Operations and 647227 X 0007
Maintenance Manuals

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

661

PROGRAM
RFP NO. 82-B-015 DATE:
wo
RK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w | WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs als CONTRACT | sow NUMBER
zZg CODENO. |3|Z|@| | LINE PARA.
_‘2123456 MDJE,E':‘ ITEM NO.
X CI: Full Capability IWS - IOC 347202 X 0007
X Critical Design 447222 X 0007 No Labor
X Accomplish Detailed Design of CI 547226 X 0007
X] Accomplish Detailed Design of CI 647230 X 0007
X Prepare Build-to Component Specs. 547227 X 0007 No Labor
and Conduct Internal Design Reviews
X} Prepare Build-to Component Specs. 647231 X 0007
and Conduct Internal Design Reviews
X! | Accomplish Critical Design of Commercial | 547228 X 0007 No Labor
Product Modifications
X Accomplish Critical Design of Commercial | 647232 X 0007

Product Modifications

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

091

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82:8:015 DATE:
CONTRACTNO. ______ 2.24-82
= SPECIFICATION
“Z-‘ . WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS 8 5 CONTRACT sow NUMBER
29 CODENO. |&|Z|@| | LINE PARA.
1{12]3]4{5}6 3§E ITEM NO.
K Development 447232 X 0007 Reserved
X Accomplish Fab. of All Manufactured HW 547236 X 0007 Reserved
X Accomplish Modif. of Commercial Products | 547237 X 0007 Reserved
X Prepare As-built Component Specs. 547238 X 0007 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

191

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. §2:8:015 DATE:
CONTRACTNO. 2.24.82
: >
P
w | WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS WBS S E CONTRACT Sow ZUEI\EII;E'F? ATion
1]2[3[4]5]6 wigful fITEM NO.
K Test 447242 X 0007 Reserved
X Prepare Hardware Test & TEMPEST 547246 X 0007 Reserved

Test Procedures

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

291

PROGRAM
RFP NO. 82-B-015 DATE:
WORK K NP E —
BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
wo WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS ng LS — EONTRACT Sow NUMBER
Ee) CODENO. [&5|Z|% INE PARA.
w
_'2123456 32» ITEM NO.
X Test All HW at Component and CI Levels 547247 X 0007 Reserved
Prior to Integration (incl. TEMPEST)
X Support Test and Verification 547248 X 0007 Reserved
X Documentation 447252 X 0007
X Prepare Equipment Operation and 547256 X 0007
‘] Maintenance Manuals
¥ Prepare Equipment Operation and 647242 X 0007
Maintenance Manuals
X Prepare Inputs to Segment/System 547257 X 0007 Reserved
Operations and User Manuals
X Prepare Inputs to Training Manuals 547258 X 0007 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

PROGRAM . .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82:8015 DATE:
CONTRACTNO.._____ 2-24-82
> SPECIFICATION
ww CONTRACT sow
E S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS ‘clzvgge NO. g <ZD( = LINE PARA. NUMBER
—12123456 BJ§‘-'1_-' ITEM NO.
X Hardware Development (FOC) 248000 X 0008
X Hardware Development Management 348100 X 0008
X Hardware Development Management 448100 X 0008
X Manage All Hardware Development 548100 X 0008
X Manage All Hardware Development 648100 X 0008
ﬁ Set and Maintain HW Design, Fab and 648101 X 0008 Reserved
Test Practices, Standards & Conventions
X Provide Inputs to Segment Devel. Plan 548102 X 0008 Reserved

€91

- Anproved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 B



‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

91

PROGRAM
RFP NO. 82-B-015 DATE:
WORK BREAKDOWN NPI
OWN STRUCTURE INDEX C D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w .| WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS was als CONTRACT | sow NUMBER
zZo CODENO. |3]Z|a| [ LINE PARA.
-'2123456 3§E ITEM NO.
X CI: Basic IWS - FOC 348200 X 0008
X Critical Design 448220 X 0008 Reserved
X Accomplish Detailed Design of CI 548220 X 0008 Reserved
X Prepare Build-to Component Specs. 548221 X 0008 Reserved
and Conduct Internal Design Reviews
X Accomplish Critical Design of Commercial ] 548222 X 0008 Reserved

Product Modifications

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3

WORK BREAKDOWN STRUCTURE INDEX

PROGRAM

NPIC D/C SEGMENT

RFP NO. 82:8-015
CONTRACT NO.

DATE:
2-24-82

S91

z SPECIFICATION
W o CONTRACT SOW
g S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS C(gES)E NO. g g = LINE PARA. NUMBER

a2 251506 8§E ITEM NO.

IX Development 448230 X 0008 Reserved

X Accomplish Fab. of All Manufactured HW 548230 X 0008 Reserved

X Accomplish Modif. of Commercial Products | 548231 X 0008 Reserved

X Prepare As-built Component Specs. 548232 X 0008 Reserved

I ’ R Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8:019 DATE:
CONTRACTNO. ________ 2:24-82
>
SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS al5 CONTRACT sow NUMBER
2g CODENO. |a3|Z|f| | LINE PARA. )
112]3]2[5]6 i w ITEM NO.
K Test 448240 X 0008 Reserved
X Prepare Hardware Test & TEMPEST 548240 X 0008 Reserved

Test Procedures

991

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




-
‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 ‘

PROGRAM
RFP NO. 82-B-015 DATE:
WORK BREAKDOWN STR NPIC D/C SEGMENT i
STRUCTURE INDEX /CS CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS UQJ 5 CONTRACT Sow NUMBER
zg CODENO. |3]|Z|k| | LINE PARA.
‘_‘2123458 32}‘-'_-' ITEM NO.
X| | Test All HW at Component and CI Levels | 548241 X 0008 Reserved
Prior to Integration (incl. TEMPEST)
X Support Test and Verification 548242 X 0008 Reserved
HK Documentation 448250 X 0008
) Prepare Equipment Operation and 548250 X 0008
Maintenance Manuals
X Prepare Inputs to Segment/System 548251 X 0008 Reserved
Operations and User Manuals
= X Prepare Inputs to Training Manuals 548252 X 0008 Reserved
~
¥ Prepare Equipment Operations and 648212 X 0008

Maintenance Manuals

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 '

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 828:015 DATE:
CONTRACTNO. 2-24-82
>
SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS -E CONTRACT Sow NUMBER
§ g CODE NO. 512 5 LINE PARA.
1]2]3]a]5]6 wilwl | 1TEM NO.
CI: Enhanced IWS - FOC 348201 X 0008
Critical Design 448221 X 0008 Reserved
X Accomplish Detailed Design of CI 548223 X 0008 Reserved
X Prepare Build-to Component Specs. 548224 X 0008 Reserved
and Conduct Internal Design Reviews
X Accomplish Critical Design of Commercial | 548225 X 0008 Reserved

Product Modifications

891

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 ‘

PROGRAM ~
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. §2.8:015 DATE:
CONTRACT NO. _ 2-24-82
>
SPECIFICATIO
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS als CONTRACT sow NUMBER
zg cobeENO. |»|2|5 LINE PARA.
1]2]3]a]5]6 Wi ITEM NO.
X Development 448231 X 0008 Reserved
X| | Accomplish Fab. of All Manufactured HW | 548233 I 0008 Reserved
X| { Accomplish Modif. of Commercial Products | 548234 X 0008 Reserved
X| | Prepare As-built Component Specs. 548235 X 0008 Reserved

691
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‘ Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82:8-015 DATE:
CONTRACTNO. ______ 2.24.82
>
SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS was als CONTRACT sow NUMBER
%2 CODE NO. S § ; LINE PARA.
TeTETEETe ‘ S1<18) | e NO.
X Test 448241 X 0008 Reserved
X| | Prepare Hardware Test & TEMPEST 548243 X 0008 Reserved

Test Procedures

041

. . Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3

PROGRAM
RFP NO.82-B-015 DATE:
WORK B NPI E
RK BREAKDOWN STRUCTURE INDEX C D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
i
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 2l EIONI\ERACT Sow NUMBER
Zo CODENO. [3[2| & PARA.
w
42123456 BE'_ ITEM NO.
Test All HW at Component and CI Levels 548244 X 0008 Reserved
Prior to Integration (incl. TEMPEST)
X Support Test and Verification 548245 X 0008 Reserved
4 Documentation 448251 X 0008
X Prepare Equipment Operation and 548253 X 0008
Maintenance Manuals
X Prepare Inputs to Segment/System 548254 X 0008 Reserved
Operations and User Manuals
5 X Prepare Inputs to Training Manuals 548255 X 0008 Reserved
-
X| Prepare Equipment Operations and 648227 X 0008

Maintenance Manuals

“ : Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8-015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g % CONTRACT sow NUMBER
zg CODENO. |&|Z|Gaf | LINE PARA.
-2 Tz2[5T4]5]6 EEE ITEM NO.
X{ CI: Full Capability IWS - FOC 348202 X 0008
K Critical Design 448222 X 0008
X Accomplish Detailed Design of CI 548226 X 0008 Reserved
X Prepare Build-to Component Specs. 548227 X 0008 Reserved
and Conduct Internal Design Reviews
X Accomplish Critical Design of Commercial | 548228 X 0008
Product Modifications :
X| Accomplish Critical Design of Commerical | 648232 X 0008

Product Modifications

LT
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‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8:015 DATE:
CONTRACTNO. ________ 2-24-82
& SPECIFICATION
g WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS 3 ‘5 CONTRACT sow NUMBER
52 CODENO. |3[Z|& LINE PARA.
- % [TT2304]s]e wlLal | iTem NO.
K Development 448232 X 0008 Reserved
X Accomplish Fab. of All Manufactured HW 548236 X 0008 Reserved
X Accomplish Modif. of Commercial Products | 548237 X 0008 Reserved
X Prepare As-built Component Specs. 548238 X 0008 Reserved

€L1

’ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 ‘

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 82.8:015 DATE:
CONTRACT NO. 2-24-82
>
SPECIFICATION

% WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS LCu! 5 CONTRACT sow NUMBER

z g CODE NO. S <2( 5 LINE PARA.

IARRER g§l_uj ITEM NO.
K Test 448242 X 0008 Reserved
X Prepare Hardware Test & TEMPEST 548246 X 0008 Reserved

Test Procedures

L1
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Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX

NPIC D/C SEGMENT

RFP NO. 82.8-015
CONTRACT NO.

DATE:
2-24-82

= SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g % = E?NI\LTRACT NUMBER
29 CODENO. [a1%e TE
112]3[4]5]6 als|F M
Test All HW at Component and CI Levels 548247 X 0008 Reserved
Prior to Integration (incl. TEMPEST)
X Support Test and Verification 548248 X 0008 Reserved
K Documentation 448252 X 0008
X Prepare Equipment Operation and 548256 X 0008
Maintenance Manuals
X Prepare Inputs to Segment/System 548257 X 0008 Reserved
Operations and User Manuals
" X Prepare Inputs to Training Manuals 548258 X 0008 Reserved
w
X Prepare Equipment Operations and 648242 X 0008

Maintenance Manuals

- : I Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .

PROGRAM
RFP NO. 82:B-015 DATE:
WORK BREAKDOWN STR NPIC D/C SEGMEN e
AKDOWN STRUCTURE INDEX /CS T CONTRACT NO. 2.24.8
> SPECIFICATION
[T
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS was 3 2l EONTRACT sow NUMBER
2g CoDENO. |52t INE PARA.
w
_’2123456 LDUEP— {TEM NO.
X Automated Data Processing Equipment 249000 X 0009
(ADPE) Hardware and Software
Procurement 349100 X 0009
Management 449100 X - 0009
X Management 549100 X 0009
X Manage All ADPE Procurement Activities 649100 X 0009
- BOC
X| Manage All ADPE Procurement Activities 649101 X 0009
- I0C
= X| Provide & Enforce All Procurement 649103 X 0009
o Practices, Standards & Conventions
- BOC
X| Provide & Enforce All Procurement 649104 X 0009
" Practices, Standards & Conventions
- I0C

v' . Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .

PROGRAM
RFP NO. 82-B-015 DATE:
WORK K NPIC D E
BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g LDL CONTRACT sow NUMBER
Zo CODENO. |&3|Z|&| | LINE PARA.
_12123456 EEE ITEM NO.
4 Procure ADPE (Include Labor Plus the 449101 X '0009
Actual Equipment & Product Costs)
X Procure Commercial CPCI's 549101 X 0009
X| Project Labor to Support Procurement 649106 X 0009
- BOC
X| Project Labor to Support Procurement 649107 X 0009
- I0C
X Pr;ggct Labor to Support Procurement 649108 X 0009 Reserved
X| Procurement - BOC 649109 X 0009
- X| Procurement - IOC 649110 X 0009
~
X Procure Commercial CI's 549102 X 0009
X| Project Labor to Support Procurement 649112 X 0009
- BOC
Xl Project Labor to Support Procurement 649113 X 0009
- I0C

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .

| PROGRAM
RFP NO. 82-B-015 DATE:
WORK BREAKDOWN NPIC D MENT ) —
R OWN STRUCTURE INDEX C D/C SEG CONTRACT NO. 2.24.89
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g LDL - CONTRACT Sow NUMBER
Zo CODENO. |a]Z|6| | LINE PARA.
w
.42123456 82’_ ITEM NO.
X] Procure - BOC 649115 X 0009
X] Procure - IOC 649116 X 0009 Reserved
X Test 349200 X 0009
X Accomplish Acceptance Testing of 449200 X 0009 Reserved
Commercial ADPE
X Acceptance Test Commercial CPCI's -~ BoC | 549200 X 0009 Reserved

8L1
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Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3

: PROGRAM
WORK BREAKDOWN STRUCTURE INDEX

NPIC D/C SEGMENT

RFP NO. 82:B-015
CONTRACT NO.

DATE:
2-24-82

SPECIFICATION

6.1

>
g WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS 8 5 CONTRACT sow NUMBER
Zg cobeno. |3|2[5| | Lne PARA.
1213141516 g§& ITEM NO.
X Acceptance Test Commercial CI's 549201 X 0009 Reserved

. ' Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 ‘
w
PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 828015 DATE:
CONTRACTNO. 2-24-82
> PECIF
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS = E] CONTRACT sow SUAEICATION
§ g CODE NO. a 2 a LINE PARA.
112]3]4]5]6 wiglwl | 1TEM NO.
GFE 349300 X 0009
Install & Checkout GFE 449300 X 0009
X Install & Checkout GFE 549300 X 0009
These GFE
X] Install & Checkout GFE - BOC 649300 X 0009 inStallation/CheCkout
. . COosts were
X
Provide GFE Maintenance 449301 X[ 0009 erroneously budgeted
. . under WBS
X Provide GFE Maintenance 549301 X 0009 this Page,549301’
X| Provide GFE Maintenance - BOC 649301 X 0009
® .
[S] Xl Provide GFE Maintenance - FOC 649303 X 0009

I Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .
-w
PROGRAM
RFP NO. 82-B-015 DATE:
Wi 828010
ORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACGT NO. 2.24.82

SPECIFICATION

>
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS S LS = f&NETRACT Sow NUMBER
Zg CODENO. 32| PARA.
_,2123456 82'_ ITEM NO.
X Test and Verification - BOC 241000 X 0010
X Test & Verification Management 341010 X 0010
X Test & Verification Management 441010 X 0010
X Test & Verification Management 541010 X 0010
X| Provide Mgm't. of Segment Test 641010 X 0010
Activities - BOC
X] Prepare Test Plans - BOC 641011 X 0010
= X] Prepare Test Procedures - BOC 641012 X 0010
=
X Prepare Test Plan for GFE Equipment 641013 X 0010
- BOC
Test Support 341020 X 0010
Test Support 441020 X 0010
X Test Support 541020 X 0010
X Provide Necessary Software to Support 641020 ) 0010
Integrated Testing - BOC

‘ i Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3

WORK BREAKDOWN STRUCTURE INDEX

PROGRAM

NPIC D/C SEGMENT

RFP NO.82.8-015
CONTRACT NO.

DATE:
2-24-82

SPECIFICATION

>
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS 8l3| | | ce AT sow NUMBER
§§’ : CODENO. |12 ITEM NO.
112]3{4]5]6 al|Z|+= :
X| Provide Necessary Hardware to Support 641021 X 0010
Integrated Testing - BOC
X! Provide Necessary Data to Support 641022 X 0010
Integrated Testing - BOC
XL Integration Test 341030 X 0010
Integration Test 441030 X 0010
X Integration Test 541030 X 0010
X| Accomplish Inter-CI Testing - BOC 641030 X 0010
—
] X Accomplish Inter-CPCI Testing — BOC 641031 X 0010
X| Accomplish Integrated CPCI/CI Testing 641032 X 0010
- BOC
X] Provide Integration Test Reports - BOC 641033 X 0010

- Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .
-
PROGRAM
RFP NO. 82-B-015 DATE:
Wi 82:8-015
ORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24.82

€81

> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs O3l | Dne et sow NUMBER
29 CODENO. &%« TEM o
112]3[4]5]6 o|s|+ NO.

X Factory Preship Test 341040 X 0010
X Factory Preship Test 441040 X 0010
X Factory Preship Test 541040 X 0010
X| Perform Formal Preship Test - BOC 641040 X 0010
X| Provide Preship Test Report - BOC 641041 X 0010

: __ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 ~ CIA-RDP84T00037R000300050001-3 .
w
PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RPP NG B2E015 DATE:
CONTRACT NO. 2-24-82
> ; SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS gl5|,| | SonTRACT | sow NUMBER
Zg CODENO. |3|Z|% INE PARA.
w
_'2123456 LQUED- ITEM NO.
X Test and Verification ~ IOC 241100 X 0011
Test & Verification Management 341110 X 0011
Test & Verification Management 441110 X 0011
X Test & Verification Management 541110 X 0011
X| Provide Mgm't. of Segment Test 641110 X 0011
Activities - I0OC
X| Prepare Test Plans - IOC 641111 X 0011
o X| Prepare Test Procedures - IOC 641112 X 0011
Eog
X Prepare Test Plan for GFE Equipment 641113 X 0011 Reserved
- I0C
X Test Support 341120 X 0011
r Test Support 441120 X 0011
X Test Support 541120 X 0011
X Provide Necessary Software to Support 641120 X 0011
Integrated Testing - IOC

- ! Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .

PROGRAM ] _
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 828015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g L:L> - E?NETRACT sow NUMBER
29 CODENO. |3]Z|% N PARA.
w
_'2123456 355— ITEM NO.
X! Provide Necessary Hardware to Support 641121 X 0011
Integrated Testing - IOC
X] Provide Necessary Data to Support 641122 X 0011
Integrated Testing - I0C
# Integration Test 341130 X 0011
X Integration Test 441130 X 0011
X Integration Test 541130 X 0011
'X| Accomplish Inter-CI Testing - IOC 641130 X 0011
o X Accomplish Inter-CPCI Testing - IOC 641131 X 0011
Accomplish Integrated CPCI/CI Testing 641132 ) 0011
- 10C
Provide Integration Test Reports - IOC 641133 X 0011

e —————yy - Aproved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .
\ 4
PROGRAM :
RFP NO.82-B-015 DATE:
wi 82:8-015
ORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24.82

981

> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs olSf, | | TNTRACT | sow NUMBER
Zg CODENO. |[&]Z|&| | LN PARA.
w
-J2123456 gE'_ ITEM NO.
X Factory Preship Test 341140 X 0011
X Factory Preship Test 441140 X 0011
X Factory Preship Test 541140 X 0011
X| Perform Formal Preship Test - IOC 641140 X 0011
X| Provide Preship Test Report — IOC 641141 X 0011

' Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .
w
PROGRAM
RFP NO. 82-B-015 DATE:
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRAGT NO. 5200

> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes S[3f. [ | conTRACT | sow NUMBER
) copeNo. |a]Z]a PARA.
w
‘le23456 82'_ ITEM NO.
X Test and Verification - FOC 241200 X 0012
Test & Verification Management 341210 X 0012
Test & Verification Management 441210 X 0012
X Test & Verification Management 541210 X 0012
X| Provide Mgm't. of Segment Test 641210 X 0012
Activities - FOC
X| Prepare Test Plans ~ FOC 641211 X 0012 Reserved
- X| Prepare Test Procedures - FOC 641212 X 0012 Reserved
[+ <]
~ Test Support 341220 X 0012 Reserved
Test Support 441220 X 0012 Reserved
X| | Test Support 541220 X 0012 Reserved
X| Provide Necessary Software to Support 641220 X 0012 Reserved
Integrated Testing - FOC

B Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .

PROGRAM
RFP NO.82-8-015 DATE:
WORK BREAKDOWN STR NPI EGME -
AKDOWN STRUCTURE INDEX C D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs ol3[,[ | CoNTRACT | sow NUMBER
29 CODENO. |3]|Z2|5 PARA.
w
_'2123458 g§r_ ITEM NO.
Provide Necessary Hardware to Support 641221 X 0012 Reserved
Integrated Testing - FOC
X| Provide Necessary Hardware to Support 641222 X 0012 Reserved
Integrated Testing
b Integration Test — FOC 341230 X 0012 Reserved
X Integration Test 441230 X 0012 Reserved
X JIntegration Test 541230 X 0012 Reserved
X Accomplish Inter-CI Testing 641230 X 0012 Reserved
—
'3 X! Accomplish Inter-CPCI Testing 641231 X 0012 Reserved
Xl Accomplish Integrated CPCI/CI Testing 641232 X 0012 Reserved
X Provide Integration Test Reports 641233 X 0012 Reserved

_ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 B
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PROGRAM
WORK BREAKDOWN STRUCTURE INDEX

NPIC D/C SEGMENT

RFP NO. 82:8-015
CONTRACT NO.

DATE:
2-24-82

681

>
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes al3 CONTRACT sow S CIFICATION
g CODENO. |&|2i6 LINE PARA. BER
3z T jw S| w ITEM
1]2]3]4]5]6 S|+ NO.
Factory Preship Test - FOC 341240 X 0012 Reserved
Factory Preship Test 441240 X 0012 Reserved
X Factory Preship Test 541240 X 0012 Reserved
X| Perform Formal Preship Test 641240 X 0012 Reserved

S Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

061

PROGRAM
RFP NO. 82.B-015 DATE:
WORK NP N .
RK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.94.82
e SPECIFICATION
wo, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 5 = E?NNETRACT Sow NUMBER
o) CODENO. [3|3|% PARA.
w
_12123456 EEI- ITEM NO.
Installation, Checkout and Test - BOC 241300 X 0013
1x Install., Checkout & Test Management 341310 X 0013
Install., Checkout & Test Management 441310 X 0013
X Install., Checkout & Test Management 541310 X 0013
X] Provide Management of Installation and 641310 X 0013
Checkout Activities - BOC
b Facility Planning - BOC 341320 X 0013
X Facility Planning 441320 X 0013
X Facility Planning 541320 X 0013
X] Provide Facility Interface 641320 0013
Drawings/Requirements (IDRs) - BOC
X Provide Facility Planning - BOC 641321 0013

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3 .

PROGRAM
; RFP NO. 82-8-015 DATE:
WORK NP Y
ORK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.04.82
> SPECIFICATION
WBS wiw CONTRACT SOwW
lé-‘ S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g % = LINE PARA. NUMBER
a2 IABOEG EEE ITEM NO.
Installation & Checkout - BOC 341330 X 0013
Installation & Checkout 441330 X 0013
X Installation & Checkout 541330 X 0013
X| Prepare Segment Shipping Plan 641330 X 0013
X| Prepare Segment Installation Plan 641331 X 0013
X} Provide for Shipment, Installation 641332 X 0013
and Checkout of All Segment Items
X} Accomplish Segment Integration and 641333 X 0013
2 Transition to Operational Status
2
Site Segment Test - BOC 341340 X 0013
Site Segment Test 441340 X 0013
X Site Segment Test 541340 X 0013
ﬁ Perform Formal Site Segment Test 641340 X 0013

s ADproved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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w
PROGRAM
RFP NO. 82-8-015 DATE:
WORK NP EGM .
ORK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wes Bl3[[ | CoNTRACT }  sow NUMBER
29 copeNno. |3]|Z|bl | PARA.
w
A2123456 8§F ITEM NO.
Provide Site Segment Test Report 641341 X 0013
ﬁ Site Inter-Segment Demos 341350 X 0013
X Site Inter-Segment Demos 441350 X 0013
X Site Inter-Segment Demos 541350 X 0013
X] Contribute to System Test Plan and Test | 641350 X 0013
Report to be Prepared by the SI - BOC
X] Participate in On-Site System Testing 641351 KX 0013
- BOC
1x Inter-Program Demos 341360 X 0013
— .
S Inter-Program Demos 441360 X 0013
X Inter-Program Demos 541360 X 0013
Provide Input to Inter-Program 641360 X 0013

Demonstration Plan to be Prepared
by the SI - BOC

—_—d
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WORK BREAKDOWN STRUCTURE INDEX

PROGRAM

NPIC D/C SEGMENT

RFP NO. 82.B-0156
CONTRACT NO.

DATE:
2-24-82

€61

> SPECIFICATION
w
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS N EN CONTRACT sow NUMBER
Zg CODENO. |&3|Z|ta| | LINE PARA,
il IR EABG wlLwl | iTem NO.
X| Support Program Demos - BOC 641361 X 0013

e ADPrOvVed For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM ]
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 826:015 DATE:
CONTRACTNO. ____ 2-24-82
= SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS HEm fONTRACT Sow NUMBER
Zg copeNo. 32|65 INE PARA.
- Z N2[5le]5f6 als|F| | 'TEM NoO.
X Installation, Checkout and Test - IOC 241400 X 0014
X Install., Checkout & Test Management 341410 X 0014
K Install., Checkout & Test Management 441410 X 0014
X Install., Checkout & Test Management 541410 X 0014
X} Provide Management of Installation and 641410 X 0014
Checkout Activities
X] Provide Test Plan 641411 X 0014
X Facility Planning - IOC 341420 X 0014
—
® X Facility Planning 441420 X 0014
X Facility Planning 541420 X 0014
4 Provide Facility Interface 641420 X 0014
Drawings/Requirements (IDRs)
X| Provide Facility Planning 641421 X 0014

e mmmmme  ADDroved For Release 2007/09/07 - CIA-RDP84T00037R000300050001-3
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PROGRAM X
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 52B.015 DATE:
CONTRACTNO. 2.24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS o[, | SonTRacT | sow NUMBER
z2g CODENO. [33|Z|® INE PARA.
- 2 NGTREER i ITEM NO.
Installation & Checkout - IOC 341430 X 0014
Installation & Checkout 441430 X 0014
X Installation & Checkout 541430 X 0014
X| Prepare Segment Shipping Plan 641430 X 0014
X| Prepare Segment Installation Plan 641431 X 0014
X| Provide for Shipment, Installation 641432 X 0014
and Checkout of All Segment Items
X{ Accomplish Segment Integration and 641433 X 0014
o Transition to Operational Status
w
X Site Segment Test — I0C 341440 X 0014
k Site Segment Test 441440 X 0014
X Site Segment Test 541440 X 0014
4 Perform Formal Site Segment Test 641440 X 0014

i

___I,_‘____ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM

WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82.8:015 DATE:
CONTRACT NO. 2-24-82
) >
SPECIFICATI
% WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs g % CONTRACT Sow NUMBER on
52 cope No. |3]2[&G]| | LINE PARA.
1]2[3]a]5]6 Wi} ITEM NO.
X| Provide Site Segment Test Report 641441 X 0014
X Site Inter-Segment Demos - I0C 341450 b 0014
p: Site Inter-Segment Demos 441450 X 0014
X Site Inter-Segment Demos 541450 p:( 0014
X| Contribute to System Test Plan and Test 641450 X 0014
Report to be Prepared by the SI )
X} Participate in On-Site System Testing 641451 X 0014
b Inter-Program Demos - I0C 341460 X 0014
3 Inter-Program Demos 441460 3 0014
X Inter-Program Demos 541460 X 0014
X] Provide Input to Inter-Program 641460 X 0014

by the SI

Demonstration Plan to be Prepared

Approved For Release 2007/09/07
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L61

PROGRAM
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82:8:015 DATE:
CONTRACTNO. 2.24.82
> SPECIFICATION
w .| WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS WBS als CONTRACT sow NUMBER
g I3t | Line
2g copeENo. |3|3| PARA.
112]3[a]s]6 olsle ITEM NO.
X] Support Program Demos 641461 X 0014

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82.8.015 DATE:
CONTRACTNO. 2.24-82
> SPECIFICATION
'-él WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS was g % - CONTRACT Sow NUMBER
Z29 CODENO. |&5(2|Gf | LINE PARA.
il IR RABG w| gl | Tem NO.
X Installation, Checkout and Test - FOC 241500 X 0015
X Install., Checkout & Test Management 341510 X 0015
X Install., Checkout & Test Management 441510 X 0015
X Install., Checkout & Test Management 541510 X 0015
X|Provide Management of Installation and 641510 X 0015
Checkout Activities - FOC ‘ )
— X Facility Planning - FOC . 341520 b 0015
©
o
X Facility Planning : 441520 bt 0015
: F Facility Planning . 541520 X 0015 Reserved
X|Provide Facility Interface 641520 X 0015 Reserved
Drawings/Requirements (IDRs)
X])Provide Facility Planning 641521 X 0015 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




. Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

661

PROGRAM
RFP NO. 82-8B-015 DATE:
W NP
ORK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24-82
> SPECIFICATION
W wlw CONTRACT SOw
l-él s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS ngE NO. g % = LINE PARA. NUMBER
42 IAB0EG EEE ITEM NO.

A Installation & Checkout - FOC 341530 X 0015

X Installation & Checkout 441530 X 0015

X Installation & Checkout 541530 X 0015

X| Prepare Segment Shipping Plan 641530 X 0015

X| Prepare Segment Installation Plan 641531 X 0015

X| Provide for Shipment, Installation 641532 X 0015

and Checkout of All Segment Items
X} Accomplish Segment Integration and 641533 X 0015
Transition to Operational Status

Site Segment Test - FOC 341540 X 0015

Site Segment Test 441540 - X 0015

X Site Segment Test 541540 X 0015

ﬂ Perform Formal Site Segment Test 641540 X 0015

: Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82-8-015 DATE:
w | 82:8:015
ORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
. w
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g =) ﬁﬁ\lNETRACT Sow NUMBER
29 copeNo. |3]|Z|% PARA.
w
_‘2123456 gﬁl— ITEM NO.
X| Provide Site Segment Test Report 641541 X 0015
XL Site Inter-Segment Demos - FOC 341550 X 0015
Site Inter-Segment Demos 441550 X 0015
X Site Inter-Segment Demos 541550 X 0015
X] Contribute to System Test Plan and Test | 641550 X 0015
Report to be Prepared by the SI
X| Participate in On-Site System Testing 641551 X 0015
XL Inter-Program Demos - FOC 341560 X 0015
N
8 Inter-Program Demos 441560 X 0015
X Inter-Program Demos 541560 X 0015
Provide Input to Inter-Program 641560 X 0015
Demonstration Plan to be Prepared
by the SI

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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- PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 828015 DATE:
CONTRACTNO. 2-24-82
> SPECIFICATION
w
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS 85|, | | conTRACT sow NUMBER
Zg cobENo. |&Z|k| | LINE PARA.
42123456 32‘-'_“ ITEM NO.
X] Support Program Demos 641561 X 0015

10¢
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PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT nEp NG 27 8015 DATE:
CONTRACT NO. i 2:24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBS g L:L) - CONTRACT sow NUMBER
z2g CODENO. |&|2| LINE PARA.
_l2123456 gEU'_J ITEM NO.
X Development and Test Facility 241600 X 0016
b Devel. & Test Facility Management 341610 X 0016
X Devel. & Test Facility Management 441610 X 0016
X Devel. & Test Facility Management 541610 X 0016
X] Provide Mgmnt., Planning & Control 641610 X 0016
of Facilities Req'd. for Analysis,
Human Eng'g., Devel., Test and Integr.
of All Segment Software & Hardware - BOC
X] Provide Mgmnt., Planning & Control 641611 X 0016
of Facilities Req'd. for Analysis,
Human Eng'g., Devel., Test and Integr.
of All Segment Software & Hardware - I0C
)61 Provide Mgmnt., Planning & Control 641612 X 0016 Reserved
of Facilities Req'd. for Amalysis,
Human Eng'g., Devel., Test and Integr.
of All Segment Software & Hardware - FOC
p: Devel. & Test Facility Services 341620 X 0016
X Devel. & Test Facility Services 441620 X! 0016
X Devel. & Test Facility Services 541620 X 0016
Y Devel. Necessary Software Tools, Library| 641620 X 0016
Support, etc. for Devel. & Test
Facility - BOC
X| Devel. Necessary Software Tools, Library| 641621 X 0016
Spprt,, etc. for Devel. & Test Facil-IOC

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3




‘ Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 .

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RV NG 82 012 DATE:
CONTRACT NO. _ 2-24-82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g % CONTRACT Sow NUMBER
Z9 CODENO. |&|Z|@| [ LINE PARA.
_12123456 UQJEE ITEM NO.
X| Develop Necessary Test Tools, etc. 641622 X 0016
for Devel. & Test Facility -~ BOC
X] Develop Necessary Test Tools, etc. 641623 X 0016

for Devel. & Test Facility - IOC

€£0¢
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PROGRAM R
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 828015 DATE:
CONTRACTNO. _______ 2-24-82
. > SPECIFICATION
wlw CONTRACT Sow
UEJ S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS “/:VggE NO. g %) = LINE PARA. NUMBER
—Z T3]5]506 I‘J__’JEE ITEM NO.
XI Equipment 341630 X 0016
X Equipment 441630 X 0016
X Equipment 541630 X 0016
X] Provide ADPE Capable of Supporting 641630 X 0016
the Devel. & Test Facility - BOC
X} Provide ADPE Capable of Supporting 641631 X 0016 Reserved
the Devel. & Test Facility - IOC
)1( Operations & Maintenance 341640 X 0016
o Operations & Maintenance 441640 X 0016
o
=~
X Operations & Maintemance 541640 X 0016

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82-8-015 DATE:
WORK BREAKDOW E NP E _—
RK BR OWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.94.82
> SPECIFICATION
L C
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs Bl3f, | | CoNTRACT | sow NUMBER
£ CODENO. [a]Z|® PARA.
w
_‘2123456 32'_ ITEM NO.
X} Operate the Devel. & Test Facility - BOC | 641640 X 0016
X] Operate the Devel. & Test Facility - IOC | 641641 X 0016
X| Maintain the Devel. & Test Facility - BOC| 641643 X 0016
X} Maintain the Devel. & Test Facility - IOC| 641644 X 0016

S0¢C
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902

PROGRAM .
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO.82.8:015 DATE:
CONTRACTNO. . 2-24-82
> SPECIFICATION
w |  WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS wBS I3[, | | CNTRACT | Sow NUMBER
zZg copeno. |3|Z|@ INE PARA.
A BRBOER R ITEM NO.
ﬂ Subcontractor Devel. & Test Facilities 341650 X 0016
K Subcontractor Devel. & Test Facilities 441650 X 0016
X Provide Management, Planning and Control | 541650 X 0016
of Facilities
X| Provide Management, Planning and Control | 641650 X 0016
of Facilities - BOC
X] Provide Management, Planning and Control | 641651 X 0016 Reserved
of Facilities - TOC
X| Provide Management, Planning and Control | 641652 X 0016 Reserved
of Facilities - FOC
X{ | Services 541651 X 0016 Reserved
X] Services - BOC 641653 X 0016 Reserved
xw Services - IOC 641654 X 0016 Reserved

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM

WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT 2;:_’::}\?;8,\'815 gg}gz
Y WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS ‘é"gge NO. g ; = E?NNETRACT gg‘gA. EF:JE"(”:EI‘FEEAT’ON
32 KTalTETs wiglw ITEM NO.

X| Services - FOC 641655 X 0006 Reserved
X Equipment 541652 X 0006 Reserved
X| Equipment - BOC 641656 X 0006 Reserved
X| Equipment - IOC 641657 X 0006 Reserved
X| Equipment - FOC 641658 X 0006 Reserved
X Operations & Maintenance 541653 X 0006 Reserved
X| Operate Subcontr. Devel. & Test Facil. 641659 X 0006 Reserved
X szggte Subcontr. Devel. & Test Facil. 64165A X 0006 Reserved
X apiggte Subcontr. Devel. & Test Facil. 641658 X 0006 Reserved
ﬁazgiain Subcontr. Devel. & Test - BOC 64165C X 0006 Reserved
Maintain Subcontr. Devel. & Test - IOC 64165D X 0006 Reserved
Maintain Subcontr. Devel. & Test - FOC 64165E X 0006 Reserved

' Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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WORK BREAKDOWN STRUCTURE INDEX PROGRAM. \pic bic seGMENT 2;::&-%’3‘_5 N
g s WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS ‘évg[S;E NO. g Lizls ,‘B E?NI\LTRACT gg\F’ivA ill:JEMcfliFElgATION
32 NETsTaTsTe EEE ITEM NO.
X Training 241700 X 0017
Training Management 341710 X 0017
)1( Training Management 441710 X 0017
X Training Management 541710 X 0017
X] Manage All Training Activities - BOC 641710 X 0017
X| Manage All Training Activities - IOC 641711 X 0017
X| Manage All Training Activities - FOC 641712 X 0017
N X Provide Segment Training Plan - BOC 641713 X 0017
® X Provide Segment Training Plan - IOC 641714 X 0017 Reserved
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PROGRAM
RFP NO. 82-B-015 DATE:
WORK B K N NPIC D EGME -
RK BREAKDOWN STRUCTURE INDEX C D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS was al3|.| | SaenacT | sow NUMBER
Z¢ CODENO. 12IZl2] | irem NO.
112]3f4]5]6 al=l+ :
User Training 341720 X 0017
User Training 441720 X 0017
X User Training 541720 X 0017
X| Accept Other Segment Inputs and 641720 X 0017
Prepare User Training Materials - BOC
X| Accept Other Segment Inputs and 641721 X 0017
Prepare User Training Materials — IOC
X} Accept Other Segment Inputs and 641722 X 0017
Prepare User Training Materials - FOC
[~
2 X! Train System Users and Gov't 641723 X 0017
Instructors - BOC
X Train System Users and Gov't 641724 X 0017
Instructors -~ IOC
Train System Users and Gov't 641725 X 0017
Instructors - FOC

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82-B-015 DATE:
W NP
ORK BREAKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS wBs als CONTRACT | sow NUMBER
zZg copENo. |&|Z|&k| | LINE PARA.
- Z IABOEDR EEE ITEM NO.
XL Operator Training 341730 X 0017
Operator Training 441730 X 0017
X Operator Training 541730 X 0017
X| Prepare and Deliver Operator Training 641730 X 0017
Materials - BOC
X Prepare and Deliver Operator Training 641731 X 0017
Materials -~ IOC
X} Prepare and Deliver Operator Training 641732 X 0017
Materials - FOC
N
s X! Train Segment and System Operators and 641733 X 0017
Management Personnel - BOC
Train Segment and System Operators and 641734 X 0017
Management Personnel - IOC
4 Train Segment and System Operators and 641735 X 0017
Management Personnel - FOC

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82.B-015 DATE:
WORK K NP E
RK BREAKDOWN STRUCTURE INDEX C D/C SEGMENT CONTRACT NO. N 2.24.82
> SPECIFICATION
w T
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g 2~ EIONNE RACT SO\‘IRV NUMBER
29 copeNo. |a3|Z]m PARA.
w w
42 IAB0EG alsté ITEM NO.
Maintenance Training 341740 X 0017
Maintenance Training ; 441740 X 0017
X Maintenance Training 541740 X 0017
X| Prepare and Deliver Maintenance 641740 X 0017
Training Materials - BOC
X| Prepare and Deliver Maintenance 641741 X 0017
Training Materials - I0C
X] Prepare and Deliver Maintenance 641742 X 0017
Training Materials - FOC
N
= X| Train All Segment Maintenance Persomnnel | 641743 X i 0017
- BOC
Train All Segment Maintenance Personnel | 641744 X 0017
- I0C
Train All Segment Maintenance Personnel | 641745 X 0017
- FOC

! Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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[4%4

WORK BREAKDOWN STRUCTURE INDEX FROSRAM \pic DrC SEGMENT gg::&g%g’.s o)
w ;| WORKBREAKDOWN STRUCTURE ELEMENTS/TASKS MBS o g E . CnERACT [ sow NovgeR
- Z NT3TsTaTeTe widiw ITEM NO.

X Operations & Maintenace (0&M) 241800 X 0018
0 & M Management 341810 X 0018
0 & M Management 441810 X 0018
X Provide 0 & M Project Management 541810 X 0018
X] Provide O & M Project Management - BOC 641810 X 0018
X Provide O & M Project Management - IOC 641811 X 0018
X| Provide O & M Project Management - FOC 641812 X 0018
X| | Provide O & M Project Control 541811 X 0018
X] Provide O & M Project Control - BOC 641813 X 0018
X] Provide 0 & M Project Control - IOC 641814 X 0018

4 Provide 0 & M Project Control - FOC 641815 X 0018 Reserved
A Spares 341820 X 0018
X Spares 441820 X 0018
X Spares 541820 X 0018
Provide Spares Planning - BOC 641820 X 0618
¥ Provide Spares Planning - IOC 641821 X 0018
X Provide Spares Planning - FOC 641822 X 0018
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€12

PROGRAM ]
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFPNO. 82.8:015 DATE:
CONTRACTNO. ____ 2.24-82
> SPECIFICATION
WBS wiw CONTRACT sow
2 S WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS CODE NO. g g 5 LINE PARA. NUMBER
-2 12[3[4]5]6 g§}‘-*_1 ITEM NO.
)d Software Maintenance 341830 X 0018
4 Software Maintenance 441830 X 0018
X System Engineering 541830 X 0018
X| System Engineering - BOC 641830 X 0018
X| Software Management ' 541831 X 0018
X] Software Management - I0C 641834 X 0018

Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3 B
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PROGRAM

712

RFP NO. 82-B-015 DATE:
WORK BREAKD TR NP E _—
R OWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.24.82
> SPECIFICATION
w |  WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS ol CONTRACT Sow NUMBER
Zg CODENO. |3|Z|a| | LINE PARA.
42123456 82& ITEM NO.
X Problem Analysis, Error Correction and 541832 X 0018
Update Documentation
Xl Problem Analysis, Error Correction and 641836 X 0018
Update Documentation - BOC
X| Problem Analysis, Error Correction and 641837 X 0018
Update Documentation - I0C
Xl Problem Analysis, Error Correction and 641838 X 0018
Update Documentation - FOC
X Test 541833 X 0018
¥ Test Software Changes - BOC 641839 X 0018 These test charges
were erroneously
X| Test Software Changes - I0C 64183A X 0018 budgeted under
WBS 541832.
X| Test Software Changes - FOC 641838 X 0018
X Maintain Commercial Software Products 541834 X 0018 No Labor
Maintain Commercial Software Products 64183C X 0018
- BOC
Maintain Commercial Software Products 64183D X 0018
- I0OC

| Approved For Release 2007/09/07 : CIA-RDP84T00037R000300050001-3
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PROGRAM
RFP NO. 82:8-015 DATE:
WORK BREAKD NP EGME
AKDOWN STRUCTURE INDEX IC D/C SEGMENT CONTRACT NO. 2.94.82
) > SPECIFICATION
w WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g LDL - EION'\IETRACT ?OW NUMBER
Zg cobeno. |3|Z|a ARA.
_12123456 EEP— ITEM NO.
X] Maintain Commercial Software Products 64183E X 0018
- FOC
XL Hardware Maintenance 341840 X 0018
Hardware Maintenance 441840 X 0018
X Problem Analysis, Error Correction 541840 X 0018
and Update Documentation - BOC
X{ Problem Analysis, Error Correction 641840 X 0018
and Update Documentation - IOC
X| Problem Analysis, Error Correction 641841 X 0018
and Update Documentation - FOC
X] Problem Analysis, Error Correction 641842 X 0018
and Update Documentation
X Maintain Commercial Hardware 541841 X 0018 No Labor
Maintain Commercial Hardware - BOC 641843 X 0018
Maintain Commercial Hardware - I0OC 641844 X 0018
¥ Maintain Commercial Hardware - FOC 641845 X 0018
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91¢

PROGRAM R
WORK BREAKDOWN STRUCTURE INDEX NPIC D/C SEGMENT RFP NO. 828015 DATE:
CONTRACTNO. ____ 2-24-82
> SPECIFICATION
w o, WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS WBS g LDL — EONTRACT Sow NUMBER
zZg coDENO. |35]|Z2]|% INE PARA.
w
—~4Z IAB0GEGE 82'_ ITEM NO.
Travel and Living 341870 X 0018
Travel and Living ' 441870 X 0018
X Travel and Living 541870 X 0018 No Labor
X} Provide Travel and Living Expenses 641870 X 0018
for 0 & M Personnel - BOC
Xl Provide Travel and Living Expenses 641871 X 0018

for O & M Personnel - IOC
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